
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 8/1/2013 8/31/2013through
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Plant Fund Closed

Pecic003 Physics                  $24,115.2512/31/2012 8/1/2013 213 $50,000.00$25,884.758/22/2013 False771804 FalseRoom 19 Exhaust System Emergency Repairs 21 234227972- False

Jacobs016 State Hall               $736.992/15/2013 8/22/2013 188 $25,000.00$24,263.018/23/2013 False771759 TrueState Hall Room 316 Renovation for Psychology 1 189218498- False

Kuffner040 Art Building             $129,340.618/23/2013 $250,000.00$120,659.398/23/2013 False771543 FalseArt Building - Asbestos Abatement Project 0181460- False

Sears067 5425 Woodward            $1,997.957/30/2013 $17,100.00$15,102.058/22/2013 False771625 False5425 Woodward-1st Floor Renovations for Sustainability 23192575- False

Gibbons080 Matthaei                 $5,735.823/8/2013 7/26/2013 140 $15,000.00$9,264.188/22/2013 False771792 FalseMatthaei Tennis Court Fence 27 167225787- False

Kuffner082 Welcome Center           $2,980.0012/31/2012 8/23/2013 235 $60,000.00$57,020.008/23/2013 False771687 FalseWelcome Center Chiller Maintenance Platform 0 235110211- False

Padilla130 FAB                      $10,042.714/23/2012 8/5/2013 469 $75,000.00$64,957.298/22/2013 False771702 FalseFAB Relocation Educational Outreach Administration 17 486212696- False

Kuffner189 Hilberry Theatre         $5,822.1111/1/2012 8/23/2013 295 $13,000.00$7,177.898/23/2013 False771754 FalseInstall Domestic Hot Water Heater:  Energy Conservation Initiative (Hilberry 
Theatre)

0 295221146- False

Carter217 1200 Holden Ave          $2,962.626/7/2013 8/7/2013 61 $75,612.00$72,649.388/22/2013 True771764 False1200 Holden Mail/Rec Relocation 2011 15 76221889- False

Kuffner504 Thompson Home            $100.007/18/2013 8/23/2013 36 $24,000.00$23,900.008/23/2013 False771812 FalseThompson Home - Front Entrance Concrete & Masonry Restoration 0 36232325- False

Petition to Close

Kuffner025 Mort Harris Fitness Ctr  $147.827/16/2012 8/23/2013 403 $40,000.00$39,852.18 False771720 FalseFitness Center Hot Water Heater Installation218395- True

McVea025 Mort Harris Fitness Ctr  $19,560.656/15/2013 8/21/2013 67 $35,000.00$15,439.35 False771806 TrueMort Harris Fitness Center Water Infiltration188051- True

Sledge026 Purdy Library            $744.064/5/2013 8/29/2013 146 $76,300.00$75,555.94 False771753 FalseDuct Work & Free Cooling/Heating Improvement:  Energy Conservaton 
Initiativefodor

221232- True

Davis048 Cohn                     $33.111/7/2013 8/30/2013 235 $29,500.71$29,467.60 False771781 FalseCohn Building 2nd Floor Office Renovations221673- True

Davis062 AAB                      $19,098.726/14/2013 8/27/2013 74 $90,000.00$70,901.28 False771801 FalseAAB Exterior Masonry Restoration220142- True

Edwards079 Wayne State Stadium      $18,981.888/2/2012 8/21/2013 384 $430,000.00$411,018.12 False771713 FalseMatthaei-Outdoor Lights at Football Stadium212089- True

McVea130 FAB                      $428.015/3/2013 8/21/2013 110 $64,250.00$63,821.99 False771800 TrueFAB-Governmental Affairs Renovation219141- True

Dargin167 Engineering Tech         $3,943.006/24/2013 8/19/2013 56 $30,000.00$26,057.00 False771859 FalseCompressor replacements234799- True

Moore603 Applebaum Pharmacy       $4,843.362/25/2013 8/27/2013 183 $25,000.00$20,156.64 False771786 FalsePharmacy Surgical Light Installation225189- True

Vandenbussche999 Campus                   ($5,722.22)9/27/2012 8/1/2013 308 $2,631,648.35$2,637,370.57 False771087 FalseCluster C Steam Boiler Project Bonds 2005- True

Construction Complete

Moore096 UGL                      $2,775.008/19/2013 $21,635.00$18,860.00 False771840 FalseUGL Main Stair Repair230455- True

Ahern156 St. Andrew's Hall        $614.288/2/2013 $200,000.00$199,385.72 True771765 TrueSt. Andrew's Hall Renovations 2012216816- True

Substantially Complete

Alhyari005 Science Hall             $34,285.178/9/2013 $230,000.00$195,714.83 False771697 TrueScience Hall Lounge and Common area Upgrades205094- True

Alhyari005 Science Hall             $190,325.008/9/2013 $963,000.00$772,675.00 False771645 TrueScience Hall- Lecture Room Upgrades191888- True

McVea045 PS #5                    $147.598/26/2013 $329,612.00$329,464.41 True771823 FalseParking Structure 5 Technology Enhancement 2013229072- True

Jacobs096 UGL                      $11,462.738/23/2013 $600,000.00$588,537.27 False771648 TrueUGL Exterior Panel and Joint Replacement Project194494- True

Camilleri096 UGL                      $62,252.278/5/2013 $141,025.83$78,773.56 False771760 TrueUGL Study Rooms217305- True

Alhyari155 Manoogian                $58,854.718/12/2013 $380,000.00$321,145.29 False771784 TrueManoogian Classroom 091 Renovation191885- True

McVea498 PS #3                    $13,788.668/26/2013 $264,540.00$250,751.34 True771854 TrueParking Structure #3 Technology Enhancement 2013235172- True

Milstein511 Freer House              $19,154.008/29/2013 $48,000.00$28,846.00 False771842 TrueWest Exterior Wall Restoration233808- True

Davis620 Bonstelle Theatre        $13,920.008/27/2013 $200,000.00$186,080.00 False771682 TrueBonstelle Theatre Fall Protection202159- True
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"Plant Fund Closed" projects from 8/1/2013

Less than or equal to 30 days: 10

Average age: 10.4

through 108/31/2013

Less than or equal to 90 days: 5

Average age: 203.7

"Over all process" from 8/1/2013

Less than or equal to 120 days: 2

Average age: 214.8

through 108/31/2013"Petition to Close" projects from 8/1/2013 through 188/31/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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