Execution of Change Orders from: 04/01/2016

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
511 - 228377 Ahern Freer Deferred Maintenance - Ground Water Infiltration

OA Occupant Thermal Comfort $612,000.00

COR#: 2 P0744468 -
4 $18,356.94 Omission 3/25/2016 4/8/2016 14
5 $5,908.43 Hidden Condition 3/25/2016 4/8/2016 14
6 $1,422.12 Hidden Condition 3/25/2016 4/8/2016 14
7 $1,260.00 Owners Scope Change 3/26/2016 4/8/2016 13

771768 034 - 216815  Camilleri Student Center Building Renovation 2013

cC CM Services $60,636.00

COR#: 12 P0674186 -
46 ($23,720.00) Contractor Voluntary Alternate 2/25/2016 4/5/2016 40
48 ($26,350.00) Field Condition 2/25/2016 4/5/2016 40

771975 090 - 250890  Gibbons Engineering Research Laboratory Upgrades (2nd and 3rd Floors)

MG Research 2nd & 3rd Floor Phase 2 Part 1 $1,334,000.00

COR#: 5 P0726947 -
7 $2,929.50 Hidden Condition 3/2/2016 4/7/2016 36
8 $739.57 Field Condition 3/17/2016 4/7/2016 21
9 $816.97 Hidden Condition 3/17/2016 4/7/2016 21

772080 155 - 270653  Davis Manoogian - Relocation of the Confucius Institute

JD Relocation of the Confucious Institute $74,500.00

COR#: 2 P0752648 -
3 $7,940.40 Owners Scope Change 3/11/2016 4/22/2016 42

772104 999 - 276855  Azar New Anthony Wayne Housing

CA New Anthony Wayne Drive Housing $19,855.00

COR#: 2 P0756140 -
3 $500.00 Owners Scope Change 3/25/2016 4/21/2016 27
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Total Change Orders: 5

Average Days: 31
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