
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 03/01/2015 03/31/2015through
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Plant Fund Closed

Ahern064 Beecher House            ($14,696.84)8/31/2014 3/6/2015 187 $310,000.00$324,696.843/20/2015 False771695 FalseBeecher Front Porch Restoration 14 201213921- False

Milstein140 Education                $75,159.241/31/2014 3/5/2015 398 $300,000.00$224,840.763/20/2015 False771839 FalseEducation Building Welcome Center 15 413231358- False

Milstein189 Hilberry Theatre         $65,132.239/23/2014 2/13/2015 143 $255,000.00$189,867.773/20/2015 False771914 TrueHilberry Roof Repair 35 178242082- False

Milstein612 Scott Hall               $179,265.107/25/2014 3/12/2015 230 $1,250,000.00$1,070,734.903/20/2015 False771638 TrueScott Hall: Fire Alarm Replacement 8 238194665- False

Petition to Close

Kamalia005 Science Hall             $14,431.0012/2/2014 3/20/2015 108 $230,000.00$215,569.00 False771891 TrueScience Hall - Fire Alarm Upgrade240912- True

Kamalia045 PS #5                    $6,816.0110/24/2014 3/19/2015 146 $94,500.00$87,683.99 True771922 TrueParking Structure 5 - Deferred Maintenance & Improvements 2014243087- True

Kamalia056 PS #2                    $30,613.058/22/2014 3/20/2015 210 $954,143.00$923,529.95 True771920 TrueParking Structure 2 - Deferred Maintenance & Improvements 2014243089- True

Ahern090 Engineering              $202,441.744/28/2014 3/27/2015 333 $1,200,000.00$997,558.26 False771843 FalseEngineering Teaching Labs - Engg/Manufacturing Engg Renov. Labs227997- True

Moore096 UGL                      $1,496.0012/31/2014 3/13/2015 72 $63,255.00$61,759.00 False771985 FalseUGL - Upkeep Painting250614- True

Gibbons525 Oakland Center           $13,860.202/14/2014 3/19/2015 398 $75,000.00$61,139.80 False771905 TrueOakland Center - Classroom Upgrades 2013240004- True

Kamalia565 Jeffress Center          $132,547.197/28/2014 3/23/2015 238 $274,123.47$141,576.28 False771982 FalseSchoolcraft Extension Center248096- True

Kamalia999 Campus                   $15,142.469/23/2014 3/20/2015 178 $100,000.00$84,857.54 False771987 FalseSubway Demolition247415- True

Substantially Complete

Milstein127 Towers Residence Hall    $54,263.033/16/2015 $167,915.00$113,651.97 True771951 FalseTowers - 9th Floor Community Director Apartment239643- True

Jacobs536 PS #8                    3/19/2015 True FalseMidtown Grill Parking Structure 8253595- True

Alhyari999 Campus                   $24,577.103/24/2015 $520,000.00$495,422.90 False771815 FalseCooling Tower Upgrade Project229878- True

Under Construction

Alhyari003 Physics                  $7,924.273/25/2015 $200,000.00$192,075.73 False771889 TruePhysics Building - Fire Alarm Replacement240915- True

Contract in Progress - Construction

Hoekstra090 Engineering              $18,365.483/20/2015 $25,000.00$6,634.52 False772032 FalseEngineering Machine Shop Move258510- True

"Plant Fund Closed" projects from 03/01/2015

Less than or equal to 30 days: 3

Average age: 18

through 403/31/2015

Less than or equal to 150 days: 3

Average age: 210.4

"Over all process" from 03/01/2015

Less than or equal to 180 days: 1

Average age: 257.5

through 403/31/2015"Petition to Close" projects from 03/01/2015 through 803/31/2015

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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