Execution of Change Orders from: 7/1/2014

I. R. Approved C.O.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Sahota School of Med Bio Medicial Research Bld Detail Design
RS Multidisciplinary Biomedical Research Building Project (MBRB) $77,641,600.00
COR#: 2 P0614101 -
2 $389,536.00 Field Condition 5/22/2014 7/1/2014 40
771636 003 - 196010  Milstein Physics Laboratory Renovations- 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor $2,469,500.00
COR#: 8 P0601794 131
27 $6,283.00 Omission 2/21/2014 7/2/2014 131
771675 136 - 195280  Davis Chatsworth Fire Alarm Panel and Fire Suppression 2013
cC Fire Alarm Panel $1,600,000.00
COR#: 5 P0657527 -
0 $10,200.00 Owners Scope Change 5/29/2014 7/1/2014 33
7 $3,750.00 Owners Scope Change 5/19/2014 7/1/2014 43
771724 080 - 214800  Gibbons Matthaei Basketball Office Expansion
MG Basketball Office Expansion $580,000.00
COR#: 2 P0658467 -
5 $4,688.00 Hidden Condition 6/25/2014 7/1/2014 6
6 $1,094.10 Hidden Condition 6/25/2014 7/1/2014 6
7 $1,945.65 Owners Scope Change 6/25/2014 7/1/2014 6
8 $1,048.64 Owners Scope Change 6/25/2014 7/1/2014 6
9 $262.50 Owners Scope Change 6/25/2014 7/1/2014 6
771813 556 - 195246  Davis Advanced Technology Education Center (A-TEC)
JD Advanced Technology Center $38,000.00
COR#: 3 P0634454 62
3 $108,873.00 Owners Scope Change 4/30/2014 7/1/2014 62
771896 090 - 240909  Alhyari Engineering Chiller Replacement
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OA Chiller Replacement $164,772.00
COR#: 3 P0669460 -
7 $6,737.76 Code Issue 6/17/2014 7/2/2014 15
771920 056 - 243089  Kamalia Parking Structure 2 - Deferred Maintenance & Improvements 2014
LC Maintenance & Improvements 2014 $583,550.00
COR# 1 P0674574 56
1 $138,600.00 Owners Scope Change 6/2/2014 7/28/2014 56
Total Change Orders: 7
Average Days: 50
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