Design & Construction Services Completed Estimates from 6/1/2014 through 6/30/2014 asof 6/30/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust

3/28/2014 248453  David Fleig Project Estimate has been completed MCP False True False True Albaari Brazen 4/12/2014 11 4/14/2014 6/10/2014 42 6/10/2014 53 6/10/2014 6/10/2014 1 67 53 15

4/25/2014 249560 Rochelle La Macchio Cancelled MCP False True False True Flintoff Miller-Swift 4/25/2014 1 4/29/2014 5/16/2014 16 5/16/2014 16 5/28/2014 6/9/2014 17 47 32 16

5/2/2014 249822  Llauna Parker Project Estimate has been completed MCP False True False False Padillade Brazen 6/23/2014 37 6/24/2013 6/24/2014 2 42 38 5

Hernandez

5/7/2014 249987  Daisy Wright Project Estimate has been completed PFA False True False True Rooks Brazen 5/7/2014 1 5/20/2014 5/28/2014 16 5/28/2014 16 6/11/2014 6/23/2014 19 39 34 6

5/7/2014 249988  Daisy Wright Project Estimate has been completed MCP False True False True Rooks Miller-Swift 5/7/2014 1 5/22/2014 5/30/2014 18 5/30/2014 18 6/9/2014 6/11/2014 9 39 26 14

5/14/2014 250241 Kelli E. Dixon Project Estimate has been completed MCP False True False False Miller-Swift 5/20/2014 5 5/22/2014 6/5/2014 13 34 17 18

5/16/2014 250318 Leo A. Tomaszewski Validating account expenditure MCP True False False False Padillade 6/16/2014 32 22 11
authorization Hernandez

5/16/2014 250320 Valeria Cook Project Estimate has been completed MCP False True False False Miller-Swift 5/20/2014 3 5/22/2014 6/2/2014 10 32 12 21

5/27/2014 250614 Leo A. Tomaszewski Plant Fund Requested PFA False True False False Miller-Swift 5/28/2014 2 6/2/2014 6/23/2014 19 25 20 6

5/28/2014 250672 Carol Talbott Validating account expenditure MCP True False False False Miller-Swift 5/28/2014 1 5/29/2014 6/5/2014 7 24 7 18
authorization

5/29/2014 250713  Anita Knight Cancelled MCP False True False False Miller-Swift 5/29/2014 1 5/29/2014 6/9/2014 8 23 8 16

5/30/2014 250779 David Wissbrun PM assigned to investigate project MCP True False False False SiKora 6/5/2014 22 5 18
needs

6/2/2014 250819 Henry L. Robinson PM assigned to investigate project MCP False True False True Rooks Brazen SiKora 6/5/2014 4 6/6/2014 6/6/2014 2 6/6/2014 5 6/24/2014 6/24/2014 13 21 17 5
needs

6/3/2014 250875 Beth Madigan PM assigned to investigate project MCP True False False False Moore 6/4/2014 20 2 19
needs

6/4/2014 250932  Daisy Wright Validating account expenditure MCP True False False False 6/5/2014 19 2 18
authorization

6/4/2014 250939 Mary Wood Validating account expenditure MCP True False False False 6/5/2014 19 2 18
authorization

6/4/2014 250940 Mary Wood Validating account expenditure MCP True False False False 6/5/2014 19 2 18
authorization

6/4/2014 250941 Mary Wood PM assigned to investigate project MCP True False False False Moore 6/11/2014 19 6 14
needs

6/10/2014 251155 Delores Tennille PM assigned to investigate project MCP True False False False Crist 6/11/2014 15 2 14
needs

6/11/2014 251178 Robert Taormina Project Estimate has been completed MCP False True False True Albaari Brazen 6/11/2014 1 6/11/2014 6/25/2014 11 6/25/2014 11 6/25/2014 6/25/2014 1 14 11 4

6/11/2014 251216 Donna Carroll PM assigned to investigate project MCP True False False False Crist 6/13/2014 14 3 12
needs

6/11/2014 251217  Janine Dunlop Project Estimate has been completed MCP False True False False Brazen 6/13/2014 3 6/17/2014 6/25/2014 9 14 11 4

6/13/2014 251285 Beth Madigan PM assigned to investigate project MCP True False False False SiKora 6/16/2014 12 2 11
needs

6/13/2014 251295 Ferna Childs Validating account expenditure MCP True False False False 6/16/2014 12 2 11
authorization

6/17/2014 251416 en8432 PM assigned to investigate project MCP True False False False Sikora 6/19/2014 10 3 8
needs

6/17/2014 251427 Robert Gagnier PM assigned to investigate project MCP True False False False Moore 6/23/2014 10 5 6
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Type Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/19/2014 251517  Ferna Childs Validating account expenditure MCP True False False False 6/23/2014 8 3 6
authorization
6/24/2014 251687  Ferna Childs Project Estimate has been completed MCP False True False False Brazen 6/25/2014 2 6/26/2014 6/27/2014 3 5 4 2
6/25/2014 251736  Daisy Wright Validating account expenditure MCP True False False False 6/25/2014 4 1 4
authorization
Average: 3.167 17.5 3.2 9.4 23 1214 12
JDI Total: 16 Planning Only 1-10 days: 1 Estimating 1-10 workdays to customer: 9
Estimate Total: 7 11-20 days: 4 11-20 workdays to customer: 5 Estimate only Minor Projects 10 days or less: 17 of 22
i . Esti . . . . :
Planning Total: 6 21-30 days: 0 21-30 workdays to customer: 0 stimate wnt: PIIannmg Minor Projects 30 :ays or :ess 3 o: 5
- . Estimate with Planning Major Projects 60 days or less: 1of 1
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 0 g Vaj J y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 1 of 1
91+ days: 0 + . . )
Total: 29 91+ workdays to customer: 0 Percent of total: 75.9%
Total: 6 Total: 14
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