Execution of Contracts as of 1/9/2013

Project PFA Building Contract Title PM ReSelz(ijved D-?ZS _I?(;’;q\//sp Vandenbussche Ahern DCS Director Randy AVP VP
Short Form
006-216603-2 771728 Life Science Generator Room 133 TE 5/23/2012 42 7/19/2012 7/20/2012
038-216836-1 771729 Schaver Music Renovation of Rooms 101 & 105 LC 9/6/2012 20 10/2/2012 10/2/2012 10/2/2012 10/3/2012 10/3/2012 10/4/2012
048-213726-1 771710 048 Cohn Prof Assessment Lab Il CP 10/23/2012 21 11/15/2012 11/19/2012 11/19/2012 11/19/2012 11/20/2012 11/21/2012
080-205572-1 771703 Matthaei Tennis Scoreboard Installation CS 10/25/2011 74 2/2/2012  2/2/2012 2/3/2012  2/6/2012
140-177723-2 771528 Education AHU Mixing Box Restoration KC 10/10/2011 79 1/20/2012 1/23/2012 1/24/2012 1/25/2012 1/26/2012 1/26/2012
211-121168-9 771342 Dalgleish Cadillac Building Abatement RS 4/11/2012 113 7/16/2012 7/16/2012 9/14/2012 9/14/2012 9/14/2012 9/14/2012

Building

603-217776 771770 Applebaum Pharmacy OT/PT Renovation JD 11/19/2012 19 12/4/2012  12/9/2012 12/13/2012

Total contracts: 7 Average days: 52
Contract
001-193177-2 771670 Old Main Theatre/Dance Office Renovation KK 5/22/2012 18 6/13/2012 6/13/2012 6/14/2012 6/14/2012 6/14/2012 6/15/2012
007-218006 771087 Chemistry Boiler Room Chilled Water Coil Installation MG 6/8/2012 17 7/2/2012  7/2/2012 7/2/2012  7/2/2012
016-215541-2 771740 State Hall 3rd Floor Classroom Upgrades RJ 9/10/2012 16 9/28/2012 9/28/2012 9/28/2012 9/28/2012 10/1/2012 10/1/2012
026-207630-1 771691 026 Purdy/Kresge Fire Alarm Replacment KC 10/30/2012 24 24 11/15/2012 11/26/2012 11/27/2012 11/28/2012 11/30/2012 11/30/2012 11/30/2012 11/30/2012 12/10/2012
056-212729 771705 PS2 PS2 Parking Deferred Maintenance KK 4/25/2012 16 5/15/2012 5/15/2012 5/16/2012 5/16/2012 5/16/2012 5/18/2012
090-213973-2 771700 Engineering Core Lab Phase | NM 11/26/2012 28 12/20/2012 12/20/2012 12/21/2012 12/21/2012 1/2/2013 1/7/2013
096-194494-1 771648 096 UGL Exterior Panel and Joint Replacement RJ 6/5/2012 152 155 12/13/2012 12/21/2012 12/21/2012 12/21/2012 1/2/2013  1/7/2013 1/7/2013 1/8/2013
999-205475-11 771665 Multiple State Hall - Purdy/Kresge - Fitness Center KC 8/23/2012 32 34 10/4/2012 10/4/2012 10/5/2012 10/5/2012 10/5/2012 10/9/2012 10/9/2012 10/31/2012

ASME B31.1 Compliance
Total contracts: 8 Average days: 37 71
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