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5/3/2016 283757 Shelley Clifton Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/9/2016 5 7/5/2016 7/25/2016 56 7/25/2016 60 7/25/2016 7/25/2016 1 64 60 5MCP

6/3/2016 285086 Beth Madigan Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 6/6/2016 2 6/6/2016 6/29/2016 18 6/30/2016 20 7/1/2016 7/1/2016 2 41 21 21MCP

6/7/2016 285178 Robert Gagnier Project Estimate has been completed False True False True Albaari Brazen 6/8/2016 2 6/8/2016 6/29/2016 16 6/29/2016 17 7/1/2016 7/1/2016 3 39 19 21MCP

6/14/2016 285568 Leo A. Tomaszewski Project Estimate has been completed False True False True Albaari Brazen 6/16/2016 3 6/17/2016 6/29/2016 10 6/29/2016 12 7/8/2016 7/8/2016 8 34 19 16MCP

6/16/2016 285663 Leo A. Tomaszewski Plant Fund Requested False True False True Padilla de 
Hernandez

Brazen 6/21/2016 4 6/21/2016 6/29/2016 7 6/29/2016 10 7/1/2016 7/5/2016 5 32 14 19PFA

6/17/2016 285732 Sausha Kellogg Project request in queue for PM 
assignment

False True False True Flintoff Brazen 6/20/2016 2 6/21/2016 7/22/2016 25 7/22/2016 26 7/27/2016 7/27/2016 4 31 29 3MCP

6/20/2016 285806 Jacqueline Baldyga Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 6/21/2016 2 6/21/2016 7/7/2016 13 7/8/2016 15 7/8/2016 7/25/2016 12 30 26 5MCP

6/23/2016 285938 Leo A. Tomaszewski Project Estimate has been completed False True False True Flintoff Brazen 6/27/2016 3 6/27/2016 7/5/2016 7 7/5/2016 9 7/7/2016 7/7/2016 3 27 11 17PFA

6/23/2016 285966 Shelley Clifton Project Estimate has been completed False True False False Brazen 6/27/2016 3 6/27/2016 7/5/2016 7 27 9 19MCP

6/27/2016 286106 Muhammad Faisal - 
Omnibus

Project Estimate has been completed False True False True Albaari Brazen 6/28/2016 2 6/29/2016 7/11/2016 10 7/11/2016 11 7/25/2016 7/25/2016 11 25 21 5MCP

6/30/2016 286271 Jacqueline Baldyga PM assigned to investigate project 
needs

True False False False SiKora 7/13/2016 22 10 13MCP

6/30/2016 286272 Claudia Bessolo PM assigned to investigate project 
needs

True False False False Crist 7/6/2016 22 5 18MCP

7/1/2016 286300 Monique Hamilton PM assigned to investigate project 
needs

True False False False Crist 7/6/2016 21 4 18MCP

7/6/2016 286420 Derrielle Goodwin PM assigned to investigate project 
needs

True False False False Moore 7/8/2016 18 3 16MCP

7/7/2016 286460 Dawn Yargeau Validating account expenditure 
authorization

True False False False 7/8/2016 17 2 16MCP

7/7/2016 286496 Elizabeth V. Faue Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/14/2016 6 7/25/2016 7/26/2016 9 7/26/2016 14 7/28/2016 7/28/2016 3 17 16 2MCP

7/8/2016 286563 Daisy Wright Validating account expenditure 
authorization

True False False False Crist 7/12/2016 16 3 14MCP

7/14/2016 286733 Jacqueline Baldyga Project request in queue for PM 
assignment

True False False False 7/14/2016 12 1 12MCP

7/18/2016 286873 Shobana Mohanan Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/25/2016 6 7/25/2016 7/27/2016 3 7/27/2016 8 7/29/2016 7/29/2016 3 10 10 1MCP

7/20/2016 287028 Li Liang Validating account expenditure 
authorization

True False False False 7/25/2016 8 4 5MCP

7/21/2016 287078 Lisa Shrader PM assigned to investigate project 
needs

True False False False SiKora 7/21/2016 7 1 7MCP

7/25/2016 287166 Dawn Waltz Project request in queue for PM 
assignment

True False False False 7/25/2016 5 1 5MCP

7/25/2016 287170 Kimberly Rize Project request in queue for PM 
assignment

True False False False 7/25/2016 5 1 5MCP

7/27/2016 287315 Sandra Schemske Validating account expenditure 
authorization

True False False False Azar 7/29/2016 3 3 1MCP
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7/27/2016 287338 Chuanzhu Fan Validating account expenditure 
authorization

True False False False 7/27/2016 3 1 3MCP

Total: 25

JDI Total: 13

Estimate Total: 1

Planning Total: 11

Lump Sum Total: 0

No Catagory: 0
Percent of total: 91.7%

Planning Only 1-10 days: 6

11-20 days: 3

21-30 days: 1

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 3.364 3.415.8 5.2 21 11.76 11

Estimating 1-10 workdays to customer: 10

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 8

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 12Total: 11

of 1

of 9

of 2

of 0
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