Design & Construction Services ALL Pending Major Capital Project Requests as of 9/30/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Estto EstQue Age Timeto Waiting
Dolt Rea Sum Req Queue PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust
08/23/2011 207517  Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 550 5 546
10/24/2011 211559  Christa Azar Submitted for project number only False False False False 506
12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 472
05/09/2012 219449 mcolburn Submitted for project number only False False False False 364
06/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 331
10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 257
10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 257
10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 257
10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 254
10/31/2012 227223  Christa Azar Plant Fund Requested False False False False 239
11/09/2012 227654  Ken Smith Request in queue for Closing False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 232 31 202
11/21/2012 228117 Elizabeth Roggenbuck Request in queue for Closing False True False True Brazen/Roo Miller-Swift 11/27/2012 5 11/27/2012 1/25/2013 44 1/25/2013 48 3/14/2013 3/22/2012 222 224 175 398
ks
12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 215
01/14/2013 229883 James M. Kopacz Plant Fund Requested False True False True Padillade Miller-Swift 1/14/2013 1 1/17/2013 2/12/2013 22 2/15/2013 25 4/9/2013 4/25/2013 50 186 74 113
Hernandez
01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 178
02/07/2013 231027 Robert Jacobs Submitted for project number only False False False False Jacobs 168
02/13/2013 231242 Deb Brazen Plant Fund Requested False False False False 164
02/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 2 2/15/2013 163
02/21/2013 231601 Robert Jacobs Submitted for project number only False False False False Jacobs 158
03/04/2013 232016  Kelli Jurich Project Estimate has been completed False True False True Rooks Miller-Swift 3/12/2013 7 3/13/2013 4/22/2013 30 4/22/2013 36 5/3/2013  5/3/2013 10 151 45 107
03/13/2013 232338  Christa Azar Submitted for project number only False False False False 144
03/14/2013 232358 Mike Colburn Plant Fund Requested False False False False 143
03/22/2013 232622  Christa Azar Submitted for project number only False False False False 137
04/09/2013 233227  Stuart May Project Estimate has been completed False True False True Padillade  Miller-Swift 4/17/2013 7 4/19/2013 7/17/2013 66 7/17/2013 72 8/1/2013  8/2/2013 13 125 84 42
Hernandez
04/10/2013 233282  Gerald Tilson Project on hold per direction of customer False True False True Flintoff/ 4/17/2013 6 4/19/2013 124
McVea
04/22/2013 233718 Karen M. Wilson- Request in queue for Closing False True False True Flintoff Miller-Swift 4/23/2013 2 4/26/2013 5/31/2013 29 5/31/2013 30 6/18/2013 6/26/2013 19 116 48 69
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Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Estto EstQue Age Timeto Waiting

Dolt Rea Sum Rea Queue Plan Que Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust
04/23/2013 233793  Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 4/23/2013 1 4/24/2013 5/14/2013 16 5/14/2013 16 5/21/2013 5/23/2013 8 115 23 93
04/24/2013 233832 Gerald Tilson Project Estimate has been completed False True False True Padillade  Miller-Swift 5/1/2013 6 5/1/2013  7/22/2013 59 8/7/2013  8/20/2013 114 85 30
Hernandez
05/10/2013 234744  James Sears/Megan Plant Fund Requested False False False False 102
Etue
05/13/2013 234799 James Sears/Megan Plant Fund Requested False False False False 1458938 101
Etue
05/13/2013 234800 James Sears/Megan Plant Fund Requested False False False False 101
Etue
05/13/2013 234801 James Sears/Megan Plant Fund Requested False False False False 101
Etue
06/04/2013 235846 James Sears/Megan Plant Fund Requested False False False False 85
Etue
06/05/2013 235942  Stuart May Project Estimate has been completed False True False True Padillade  Miller-Swift 6/12/2013 6 7/2/2013  8/26/2013 54 8/26/2013 59 9/11/2013 10/14/2013 36 84 94 11
Hernandez
06/06/2013 235983  Ashley Flintoff Submitted for project number only False False False False Flintoff 6/18/2013 9 83
06/11/2013 236128 James Sears/Megan Plant Fund Requested False False False False 80
Etue
06/26/2013 236664 Alan Bartlett Project request is in active Planning False True False True Rooks Miller-Swift 7/3/2013 6 7/16/2013 69
06/28/2013 236758 Megan Etue Submitted for project number only False False False False 67
07/01/2013 236817  Juri Gelovani Plant Fund Requested False True False True Flintoff Miller-Swift 7/2/2013 2 7/3/2013 7/5/2013 4 7/5/2013 5 7/17/2013 7/30/2013 18 66 22 45
08/19/2013 238830 Claudia Padilla de Submitted for project number only False False False False Padillade Sorensen 31
Hernandez Hernandez Gross
08/21/2013 238955 Mary Wood Project Estimate has been completed False True False True Flintoff Miller-Swift 8/23/2013 3 8/23/2013 8/30/2013 6 8/30/2013 8 9/11/2013 10/16/2013 34 29 41 13
09/04/2013 239860 D Cochrane/R Sokol Project Estimate has been completed False True False True Flintoff Miller-Swift 9/4/2013 1 9/4/2013 9/5/2013 2 9/5/2013 2 9/6/2013  9/9/2013 3 19 4 16
09/05/2013 240004  Artie Turner Plant Fund Requested False False False False Rooks 18
09/16/2013 240493  Daisy Wright Project request is in active Planning False True False True Flintoff Miller-Swift 9/30/2013 11 10/1/2013 11
09/19/2013 240677 Nathan McCaughtry Plant Fund Requested False False False False Padillade Miller-Swift 9/19/2013 1 9/19/2013 9/19/2013 1 9/19/2013 1 9/25/2013 9/26/2013 6 8 6 3
Hernandez
09/25/2013 240896  Christa Azar Submitted for project number only False False False False 4
09/25/2013 240910 Christa Azar Plant Fund Requested False False False False 4
09/25/2013 240911  Christa Azar Plant Fund Requested False False False False 4
09/25/2013 240912  Christa Azar Plant Fund Requested False False False False 4
09/25/2013 240914  Christa Azar Plant Fund Requested False False False False 4
09/25/2013 240915 Christa Azar Plant Fund Requested False False False False 4
09/25/2013 240917 Christa Azar Plant Fund Requested False False False False 4
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09/25/2013 240937  Christa Azar Plant Fund Requested False False False False 4
09/27/2013 241040 David Njus Plant Fund Requested False False False False Flintoff 2
10/03/2013 241273  Karen M. Wilson- Project request is in queue for an Estimate False True False True Flintoff Miller-Swift  Gibbons 10/4/2013 2 10/4/2013 10/22/2013 13 10/22/2013 14 4
Hedrick
10/04/2013 241292  Ashley Flintoff for Plant Fund Requested False False False False 5
Christa Azar
10/22/2013 242022 Mary Wood Project Estimate has been completed False True False False Miller-Swift 10/28/2013 5  10/28/2013 10/30/2013 3 17 7 23
10/23/2013 242082  Christa Azar Plant Fund Requested False False False False 18
10/25/2013 242179  Fran Submitted for project number only False False False False Edwards 20
10/25/2013 242194  Christa Azar Plant Fund Requested False False False False 20
10/25/2013 242207  Christa Azar Plant Fund Requested False False False False 20

Total: 61
JDI Total: 0

Estimate Total: 1

Planning Total: 18

Lump Sum T Total: O
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