Design & Construction Services Completed Planning Estimates from 10/1/2013 through 10/31/2013 as of 10/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/5/2013 236945 Derrick Albers Project Estimate has been completed False True False True Flintoff Miller-Swift 7/17/2013 12 7/17/2013 8/22/2013 36 8/22/2013 48 9/5/2013 10/11/2013 50 118 98 20
7/19/2013 237539  Fred Florkowski Project Estimate has been completed False True False True Rooks Miller-Swift 7/29/2013 10 7/29/2013 9/20/2013 53 9/20/2013 63 10/18/2013 10/18/2013 28 104 91 13
7/25/2013 237727 Nancy Project Estimate has been completed False True False True Rooks Miller-Swift 8/7/2013 13 8/15/2013 8/20/2013 13 8/20/2013 26  9/11/2013 10/3/2013 44 98 70 28
8/6/2013 238153  Daisy Wright Project Estimate has been completed False True False True Azar Miller-Swift 8/15/2013 9 8/20/2013 9/30/2013 46 9/30/2013 55 10/9/2013 10/17/2013 17 86 72 14
8/23/2013 239080 Sandra Schemske Project Estimate has been completed False True False True Azar Miller-Swift 8/23/2013 0 9/26/2013 34 9/26/2013 34 10/18/2013 10/18/2013 22 69 56 13
8/27/2013 239370 Lydia Knight Project Estimate has been completed False True False True Rooks Miller-Swift 9/3/2013 7 9/5/2013 9/19/2013 16 9/19/2013 23  10/9/2013 10/16/2013 27 65 50 15
9/3/2013 239788 Barbara Hale Project Estimate has been completed False True False True Padillade  Miller-Swift 9/11/2013 8 9/13/2013 9/18/2013 7 9/18/2013 15 10/3/2013 10/3/2013 15 58 30 28
Hernandez
9/16/2013 240502 Jenny Hutchinson Project Estimate has been completed False True False True Padillade  Miller-Swift 9/18/2013 2 9/19/2013 9/25/2013 7 9/25/2013 9 10/9/2013 10/14/2013 19 45 28 17
Hernandez
Total: 8 Planning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 8
IDI Total: 0 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 2
Estimate Total: 0 21-30 days to customer: 2 Percent of total: 25.0%
Planning Total: 8 31-60 days to customer: 2 Average days to customer: 62
Lump Sum T Total: O 61-90 days to customer: 2
No Catagory: 0 91+ days to customer: 2
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