
Execution of Change Orders from: 02/01/2016

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

270806 New School of Business Administration (Mike Ilitch School of Business)Vandenbussche175 -771193

$525,605.00Professional Design ServicesER

1 P0746495COR #: 6

Owners Scope Change$722,027.00 2/10/2016 62/16/20161

233732 5447 Woodward for Social Work RenovationCamilleri063 -771871

$3,911,000.00Renovation for Social WorkNM

6 P0718370COR #: 32

Field Condition$6,267.04 1/15/2016 322/16/201621

Owners Scope Change$2,073.26 1/15/2016 322/16/201622

Owners Scope Change$2,440.98 1/15/2016 322/16/201623

Hidden Condition$1,189.60 1/15/2016 322/16/201624

Owners Scope Change$504.00 1/15/2016 322/16/201625

Field Condition$1,284.41 1/15/2016 322/16/201626

Field Condition$8,339.27 1/15/2016 322/16/201627

Field Condition$2,335.52 1/15/2016 322/16/201629

Field Condition$1,270.78 1/15/2016 322/16/201630

Omission$1,299.46 1/15/2016 322/16/201631

241040 Biological Sciences - Green House RenovationsCamilleri089 -771911

$1,125,000.00Green House RenovationNM

2 P0716405COR #: 188

Owners Scope Change$951.83 9/8/2015 1612/16/20162

Hidden Condition$7,446.83 8/12/2015 1882/16/20163

Field Condition$9,398.95 8/18/2015 1822/16/20164

Field Condition$20,529.72 8/28/2015 1722/16/20165

Omission$695.35 9/16/2015 1532/16/20166

Owners Scope Change$1,442.77 9/16/2015 1532/16/20167
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Code Issue$4,127.89 9/16/2015 1532/16/20168

243264 Pharmacy Building-Electrical Reliability UpgradeEdwards603 -771938

$1,921,179.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy BuildingTE

5 709563COR #: 20

Field Condition$19,233.17 1/12/2016 202/1/20169

248452 CSC- Voice Transformation 2014 - Telecom Electrical UpgradeEdwards193 -772026

$27,300.00VOIP - Phase 2A - Telecom Electrical UpgradesTE

1 P0749131COR #: 21

Owners Scope Change$2,880.00 1/15/2016 212/5/20161

Average Days: 53

Total Change Orders: 5
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