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MCP
Brazen
Crist
279981 PM assigned to investigate project needs False True False False 2/3/2016 2/5/2016 3 2/5/2016 2/12/2016 6 19 6 12 2/19/2016 8
Albaari
Brazen
280263  Project Estimate has been completed False True False True 2/9/2016 2/12/2016 4 2/16/2016  2/18/2016 2/18/2016 8 2/19/2016  2/19/2016 2 15 2 7 9
279644  Project Estimate has been completed False True False True 1/27/2016 1/29/2016 3 2/1/2016 2/8/2016 2/8/2016 9 2/10/2016  2/10/2016 3 24 3 14 11
Azar
Brazen
280133  Project Estimate has been completed False True False True 2/5/2016 2/8/2016 2 2/8/2016 2/17/2016 2/17/2016 9 2/18/2016  2/18/2016 2 17 2 8 10
279772  Project Estimate has been completed False True False True 1/29/2016 2/1/2016 2 2/2/2016 2/12/2016 10 2/12/2016 11 2/16/2016  2/16/2016 3 22 3 10 13
Flintoff
Brazen
279877  Project Estimate has been completed False True False True 2/1/2016 2/2/2016 2 2/2/2016 2/8/2016 2/8/2016 6 2/10/2016  2/19/2016 10 21 10 7 15
279117  Project request in queue for PM assignment  False True False True 1/19/2016 1/19/2016 1 1/20/2016  1/28/2016 1/28/2016 8 2/1/2016 2/1/2016 3 30 3 21 2/22/2016 10
Moore
279890 PM assigned to investigate project needs False True False True 2/2/2016 2/2/2016 1 2/2/2016 2/8/2016 2/8/2016 5 2/9/2016 2/9/2016 2 20 2 15 2/22/2016 6
Padilla de Hernandez
Brazen
279494  Project Estimate has been completed False True False True 1/25/2016 1/29/2016 5 2/3/2016 2/10/2016 2/11/2016 14 2/15/2016  2/15/2016 3 26 3 11 16
Rooks
Brazen
SiKora
279371 PM assigned to investigate project needs False True False True 1/22/2016 1/26/2016 3 1/27/2016 2/1/2016 2/1/2016 7 2/5/2016 2/5/2016 5 27 5 17 2/22/2016 11
PFA
Flintoff
Brazen
279876  Project Estimate has been completed False True False True 2/1/2016 2/2/2016 2 2/2/2016 2/10/2016 2/10/2016 8 2/10/2016  2/10/2016 1 21 1 14 8
Padilla de Hernandez
Brazen
280039  Project Estimate has been completed False True False True 2/4/2016 2/5/2016 2 2/8/2016  2/18/2016 10 2/18/2016 11 2/19/2016  2/19/2016 2 18 2 7 12
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