Design & Construction Services Completed Estimates from 5/1/16 through 5/31/16 asof 5/31/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Req Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
2/24/2016 280958 Barbara Rosso-Norgan Project Estimate has been completed MCP False True False True Flintoff Brazen 4/15/2016 38 4/19/2016  5/9/2016 17 5/9/2016 54 5/18/2016 5/18/2016 8 70 61 10
4/7/2016 282771 Claressa Adams Project Estimate has been completed PFA False True False True Padillade Brazen 4/11/2016 3 4/11/2016 4/26/2016 12 4/26/2016 14 5/18/2016 5/26/2016 23 39 36 4
Hernandez

4/12/2016 282957  Daisy Wright PM assigned to investigate project MCP False True False True Flintoff Brazen Flintoff 4/13/2016 2 4/13/2016 5/12/2016 22 5/12/2016 23 5/16/2016 5/16/2016 3 36 25 12
needs

4/19/2016 283217 Jon Frederick Project Estimate has been completed PFA False True False True Albaari Brazen 4/21/2016 3 4/22/2016 5/6/2016 12 5/10/2016 16 5/12/2016 5/17/2016 6 31 21 11

4/20/2016 283264  Artie Turner Project Estimate has been completed MCP False True False True Azar Brazen 4/21/2016 2 4/22/2016  5/9/2016 13 5/9/2016 14 5/13/2016 5/13/2016 5 30 18 13

4/22/2016 283341 Joshua Hill-Barnes PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 4/27/2016 4 4/28/2016  5/5/2016 7 5/5/2016 10 5/13/2016 5/13/2016 7 28 16 13
needs

4/26/2016 283459  Heather Ladanyi Project request in queue for PM MCP False True False True Padillade Brazen Sikora 4/28/2016 3 4/28/2016  5/5/2016 6 5/5/2016 8 5/13/2016 5/13/2016 7 26 14 13
assignment Hernandez

4/27/2016 283510 Bruce Morgan Cancelled MCP False True False False Brazen Crist 4/28/2016 2 4/29/2016 5/3/2016 4 25 5 21

4/28/2016 283584  Cheri Nowak Project Estimate has been completed PFA False True False True Padillade Brazen 4/29/2016 2 4/29/2016  5/9/2016 7 5/9/2016 8 5/13/2016 5/13/2016 5 24 12 13

Hernandez

4/29/2016 283596 Theresa Y. Hill PM assigned to investigate project MCP True False False False SiKora 5/18/2016 23 14 10
needs

5/3/2016 283735  Daisy Wright Validating account expenditure MCP True False False False 5/5/2016 21 3 19
authorization

5/4/2016 283791  Arthurine Turner PM assigned to investigate project MCP True False False False Crist 5/10/2016 20 5 16
needs

5/5/2016 283854  Beth Madigan PM assigned to investigate project MCP True False False False Moore 5/19/2016 19 11 9
needs

5/6/2016 283872 Dawn Yargeau PM assigned to investigate project MCP True False False False SiKora 5/9/2016 18 2 17
needs

5/9/2016 283940 Ferna Childs PM assigned to investigate project MCP True False False False Crist 5/9/2016 17 1 17
needs

5/9/2016 283958 Derek Donnellon PM assigned to investigate project MCP True False False False Crist 5/10/2016 17 2 16
needs

5/11/2016 284039 Joshua Hill-Barnes PM assigned to investigate project MCP True False False False SiKora 5/13/2016 15 3 13
needs

5/16/2016 284234  Min Jian Huang Cancelled MCP True False False False 5/26/2016 12 9 4

5/18/2016 284323  Ron Spalding Project Estimate has been completed PFA False True False True Flintoff Brazen 5/18/2016 1 5/18/2016 5/19/2016 2 5/19/2016 2 5/20/2016 5/27/2016 7 10 8 3

5/18/2016 284332  Brian Burton Jr. Validating account expenditure MCP True False False False 5/24/2016 10 5 6
authorization

5/24/2016 284611 Jolin Yamin Validating account expenditure MCP True False False False 5/24/2016 6 1 6
authorization

5/24/2016 284619  Patrick Erne Validating account expenditure MCP True False False False 5/24/2016 6 1 6
authorization

5/25/2016 284679 Robert Gagnier PM assigned to investigate project MCP True False False False Crist 5/26/2016 5 2 4
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Req Date  Request # Status Type Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto In Est Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 6.444 10.9 6.4 7.5 22 11.96 11
JDI Total: 13 Planning Only 1-10 days: 4 Estimating 1-10 workdays to customer: 9
Estimate Total: 1 11-20 days: 4 11-20 workdays to customer: 0 Estimate only Minor Projects 10 days or less: 1of 1
Planning Total: 9 21-30 days: 1 21-30 workdays to customer: 1 Estimate wit: PIIanning Minor Projects 30 :ays or :ess: 4 o: 5
- . Estimate with Planning Major Projects 60 days or less: 4 of 4
Lump Sum Total: 0 31-60days: O 31-60 workdays to customer: 0 ' g j- j- y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of 0
91+ days: O . . 0
Total: 23 91+ workdays to customer: 0 Percent of total: 90.0%
Total: 9 Total: 10
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