
Execution of Change Orders from: 8/1/2014
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I. R. Approved 

Final Signature KPI

C.O. 

Approved 

121168 School of Med Bio Medicial Research Bld Detail DesignSahota590 -771342

$13,690.00MBRB - - Geotechnical Exploration and Engineering ReportRS

6 P0517893COR #: 18

Hidden Condition$30,000.00 7/14/2014 188/1/201412

190426 University Service Building Awning Removal and upgradesCamilleri060 -771593

$266,378.00Awning RemovalCC

1 P0625214COR #: 29

Owners Scope Change$44,940.74 7/24/2014 298/22/20144

231358 Education Building Welcome CenterMilstein140 -771839

$110,500.00Welcome CenterNM

4 P0642957COR #: 106

Owners Scope Change$2,532.15 4/23/2014 1068/7/201413

227885 5435 Woodward - Masonry Façade StabilizationJacobs066 -771841

$136,490.00Façade StabilizationRJ

2 P0658018COR #: 77

Hidden Condition$38,571.80 5/22/2014 778/7/20143

Hidden Condition$3,282.90 7/21/2014 178/7/20144

239638 Shapero Lecture Room 100 UpgradesJacobs050 -771886

$126,200.00Lecture Room 100 UpgradesRJ

2 P0666168COR #: 70

Owners Scope Change$4,477.00 5/29/2014 708/7/20143

Code Issue$3,830.00 6/2/2014 668/7/20144

Owners Scope Change$1,072.00 6/30/2014 388/7/20145

235729 Manoogian Second Floor RenovationMilstein155 -771901

$226,262.00Second Floor RenovationCPH

2 P0656200COR #: 28
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Owners Scope Change$12,850.00 7/30/2014 288/27/20141

240910 Education Classroom Upgrades - 1st FloorKamalia140 -771907

$274,145.00Classroom Upgrades - 1st FloorLC

1 673192COR #: 61

Code Issue$1,825.95 6/27/2014 618/27/20141

Field Condition$1,575.00 7/16/2014 428/27/20142

Code Issue$3,009.28 7/8/2014 508/27/20143

245418 Life Science Chilled Water LoopAlhyari006 -771917

$39,950.00Chilled Water Loop from Chemistry to LSB 2014OA

2 P0668643COR #: 14

Owners Scope Change$7,326.00 7/21/2014 148/4/20143

243090 Parking Structure 1 Deferred Maintenance & Improvements 2014Jacobs051 -771919

$3,134,539.00Deferred Maintenance & Improvements 2014 - ReBidRJ

1 P0660432COR #: 29

Owners Scope Change$68,000.00 7/21/2014 298/19/20142

243089 Parking Structure 2 - Deferred Maintenance & Improvements 2014Kamalia056 -771920

$583,550.00Maintenance & Improvements 2014LC

2 P0674574COR #: 50

Omission$30,345.60 7/8/2014 508/27/20142

241292 Stadium Structural StabilizationMilstein079 -771924

$51,535.00Wayne State Stadium
Stadium Structural Stabilization

NM

2 P0669549COR #: 70

Field Condition$6,548.00 6/6/2014 708/15/20143

Omission($800.00) 7/21/2014 258/15/20144
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Average Days: 50

Total Change Orders: 11
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