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2/18/2014 246936 Mary Wood PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 2/19/2014 2 2/21/2014 4/15/2014 40 4/15/2014 41 4/22/2014 5/7/2014 17 74 57 18MCP

2/26/2014 247290 Marie Persha Project Estimate has been completed False True False True Albaari Miller-Swift 3/1/2014 3 3/3/2014 4/14/2014 31 4/14/2014 34 5/5/2014 5/7/2014 18 68 51 18MCP

3/12/2014 247851 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/12/2014 1 3/13/2014 4/30/2014 36 5/1/2014 37 5/7/2014 5/29/2014 21 58 57 2PFA

3/14/2014 247941 Christine Huang Validating account expenditure 
authorization

True False False False Miller-Swift 4/24/2014 30 5/7/2014 5/21/2014 20 56 49 8MCP

4/1/2014 248584 matteo passalacqua Project Estimate has been completed False True False True Flintoff Brazen 4/2/2014 2 4/4/2014 5/1/2014 22 5/1/2014 23 5/7/2014 5/20/2014 14 44 36 9PFA

4/4/2014 248730 Rosemary Foster Project Estimate has been completed False True False True Rooks Miller-Swift 4/7/2014 2 4/8/2014 4/10/2014 4 4/10/2014 5 4/30/2014 5/1/2014 16 41 20 22PFA

4/10/2014 248957 Daisy Wright Project Estimate has been completed False True False True Flintoff Brazen Gibbons 4/12/2014 2 4/14/2014 5/13/2014 22 5/13/2014 24 5/13/2014 5/20/2014 6 37 29 9MCP

4/10/2014 248968 en8432 Project Estimate has been completed False True False True Albaari Miller-Swift 4/12/2014 2 4/14/2014 4/24/2014 9 4/24/2014 11 5/13/2014 5/13/2014 14 37 24 14MCP

4/14/2014 249103 Tom Perez Project Estimate has been completed False True False True Rooks Miller-Swift 4/14/2014 1 4/15/2014 4/25/2014 10 4/25/2014 10 5/13/2014 5/14/2014 14 35 23 13MCP

4/16/2014 249215 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 4/16/2014 1 4/16/2014 4/17/2014 2 4/17/2014 2 4/23/2014 5/7/2014 15 33 16 18MCP

4/16/2014 249222 Derek Donnellon Project request in queue for PM 
assignment

False True False True Rooks Miller-Swift 4/16/2014 1 4/16/2014 4/21/2014 4 4/21/2014 4 5/5/2014 5/7/2014 13 33 16 18MCP

4/17/2014 249266 David Barnett Project request in queue for PM 
assignment

False True False False Miller-Swift 4/18/2014 2 4/22/2014 5/5/2014 12 32 13 20MCP

4/18/2014 249297 Alex Stephens Project Estimate has been completed False True False False Miller-Swift 4/18/2014 1 4/23/2014 5/5/2014 12 31 12 20MCP

4/21/2014 249369 Gina Horwitz Project Estimate has been completed False True False True Rooks Miller-Swift 4/24/2014 4 4/25/2014 4/25/2014 2 4/25/2014 5 5/5/2014 5/8/2014 10 30 14 17MCP

4/21/2014 249387 Ashley Flintoff for 
Ahmad Heydari

Project Estimate has been completed False True False True Flintoff Brazen 4/21/2014 1 4/22/2014 5/19/2014 21 5/19/2014 21 5/20/2014 5/20/2014 2 30 22 9PFA

4/24/2014 249528 Marti Knight Project Estimate has been completed False True False True Rooks Miller-Swift 4/25/2014 2 4/28/2014 5/2/2014 6 5/2/2014 7 5/13/2014 5/22/2014 15 27 21 7MCP

4/24/2014 249535 Kimberly Rize Project request in queue for PM 
assignment

False True False True Rooks Miller-Swift 4/24/2014 1 4/25/2014 4/25/2014 2 4/25/2014 2 5/5/2014 5/8/2014 10 27 11 17MCP

4/28/2014 249645 Ferna Childs Project Estimate has been completed False True False True Rooks Miller-Swift 4/28/2014 1 4/30/2014 5/6/2014 7 5/6/2014 7 5/13/2014 5/22/2014 13 25 19 7MCP

4/29/2014 249680 Gabriela Garfield Project Estimate has been completed False True False True Rooks Miller-Swift 5/1/2014 3 5/1/2014 5/7/2014 5 5/7/2014 7 5/13/2014 5/29/2014 17 24 23 2MCP

4/29/2014 249702 Chacko George PM assigned to investigate project 
needs

True False False False SiKora 5/1/2014 24 3 22MCP

5/2/2014 249825 Anita Knight Project request in queue for PM 
assignment

True False False False 5/7/2014 21 4 18MCP

5/7/2014 249968 Robert Gagnier PM assigned to investigate project 
needs

True False False False SiKora 5/7/2014 18 1 18MCP

5/7/2014 249990 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 5/7/2014 1 5/13/2014 5/14/2014 6 18 6 13MCP

5/9/2014 250050 Theresa Hill Validating account expenditure 
authorization

True False False False 5/13/2014 16 3 14MCP

5/9/2014 250062 Ben Phillips Validating account expenditure 
authorization

True False False False Miller-Swift 5/13/2014 3 5/14/2014 5/14/2014 2 16 4 13MCP

5/9/2014 250064 Karen M. Wilson-
Hedrick

Validating account expenditure 
authorization

True False False False Miller-Swift 5/13/2014 3 5/19/2014 5/21/2014 7 16 9 8MCP

5/9/2014 250071 Brian Dambacher Project Estimate has been completed False True False False Miller-Swift Crist 5/13/2014 3 5/19/2014 5/21/2014 7 16 9 8MCP
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5/15/2014 250256 Karen M. Wilson-
Hedrick

Project request in queue for PM 
assignment

False True False False Miller-Swift 5/20/2014 4 5/28/2014 5/29/2014 8 12 11 2MCP

5/15/2014 250277 Chacko George PM assigned to investigate project 
needs

True False False False Albaari Moore 5/20/2014 12 4 9MCP

5/15/2014 250281 Ferna Childs PM assigned to investigate project 
needs

True False False False SiKora 5/20/2014 12 4 9MCP

5/21/2014 250474 William Grever Project request in queue for PM 
assignment

True False False False 5/21/2014 8 1 8MCP

5/23/2014 250558 Mary Wood Project request in queue for PM 
assignment

True False False False 5/28/2014 6 4 3MCP

5/27/2014 250624 Karen M. Wilson-
Hedrick

Project request in queue for PM 
assignment

True False False False 5/28/2014 4 2 3MCP

5/28/2014 250687 Leo A. Tomaszewski Project request in queue for PM 
assignment

True False False False 5/28/2014 3 1 3MCP

5/28/2014 250692 Ferna Childs Validating account expenditure 
authorization

True False False False 5/28/2014 3 1 3MCP

Total: 35

JDI Total: 14

Estimate Total: 5

Planning Total: 16

Lump Sum Total: 0

No Catagory: 0
Percent of total: 76.2%

Planning Only 1-10 days: 10

11-20 days: 0

21-30 days: 3

31-60 days: 3

61-90 days: 0

 91+ days: 0

Average: 1.813 1.813.9 12 27 16.57 11

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 14

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 10

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 24Total: 16

of 5

of 12

of 4

of 0
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