D&CS Request Analysis  8/1/15 through 8/31/15 asof  8/31/15
Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto est Waiting  Rejected Accepted Time to
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
MCP
Brazen
Crist
270970 PM assigned to investigate project needs False True False False 8/14/2015 8/14/2015 1 8/19/2015  8/19/2015 4 12 4 9 8/20/2015 4
SiKora
270745 PM assigned to investigate project needs False True False False 8/10/2015 8/10/2015 1 8/19/2015  8/21/2015 10 16 10 7 8/31/2015 10
Albaari
Brazen
270237  Project Estimate has been completed False True False True 7/29/2015 7/30/2015 2 7/30/2015  8/13/2015 11 8/13/2015 12 8/13/2015  8/26/2015 10 24 10 4 21
270160 Project Estimate has been completed False True False True 7128/2015 7/31/2015 4 7/31/2015  8/5/2015 4 8/5/2015 7 8/6/2015 8/6/2015 2 25 2 18 8
Padilla de Hernandez
Brazen
270309 Project request in queue for PM assignme False True False True 7/30/2015 7/31/2015 2 7/31/2015  8/12/2015 9 8/12/2015 10 8/19/2015  8/21/2015 8 23 8 7 8/28/2015 17
Nt
Rooks
Brazen
271442  Project Estimate has been completed False True False True 8/24/2015 8/24/2015 1 8/24/2015  8/24/2015 1 8/24/2015 1 8/28/2015  8/28/2015 5 6 5 2 5
270926  Project Estimate has been completed False True False True 8/13/2015 8/14/2015 2 8/14/2015  8/14/2015 1 8/14/2015 2 8/19/2015  8/19/2015 4 13 4 9 5
269904  Project Estimate has been completed False True False True 7/23/2015 7/24/2015 2 7127/2015 8/7/2015 11 8/7/2015 12 8/19/2015  8/19/2015 9 28 9 9 20
PFA
Brazen
270604  Plant Fund Requested False True False False 8/6/2015 8/7/2015 2 8/10/2015  8/19/2015 9 18 9 9 10
Rooks
Brazen
270488  Project Estimate has been completed False True False True 8/4/2015 8/4/2015 1 8/4/2015 8/4/2015 1 8/4/2015 1 8/19/2015  8/19/2015 12 20 12 9 12
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