Execution of Change Orders from: 03/01/2016

I. R. Approved C.0.
PM Project # Description Final Signature Approved
511 - 228377 Ahern Freer Deferred Maintenance - Ground Water Infiltration
OA Occupant Thermal Comfort $612,000.00
COR#: 1 P0744468 -
1 $3,451.19 Hidden Condition 12/22/2016 3/15/2016 -z
2 $2,269.58 Owners Scope Change 2/18/2016 3/15/2016 :
3 $989.10 Hidden Condition 2/1/2016 3/15/2016 ¢
771768 034 - 216815  Camilleri Student Center Building Renovation 2013
cC CM Services $60,636.00
COR#: 11 P0674186 -
35 $15,406.97 Error - Professional Service 2/12/2016 3/3/2016 :
36 $83,065.93 Owners Scope Change 2/10/2016 3/3/2016 :
771937 090 - 245186  Edwards Engineering Building Electrical Reliability Upgrade
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,994,497.00
Bid Pack 1
COR# 7 P0709564 -
11 $7,693.94 Field Condition 2/25/2016 3/14/2016
772045 034 - 261806  Camilleri Student Center Building - 5th and 7th Floor Renovation
CC SCB 5th & 7th Floor Renovation $2,719,882.00
COR#: 1 P0752803 64
1 $19,000.00 Owners Scope Change 1/11/2016 3/15/2016 ¢
772065 193 - 258618  Kamalia Computing Service Center Breakroom and Hallway Improvements
MG Breakroom and Hallway Improvements $178,300.00
COR# 1 P0O747977 48
1 $5,364.25 Omission 1/26/2016 3/14/2016 ¢
2 $4,846.72 Omission 1/27/2016 3/14/2016 ¢
772080 155 - 270653  Davis Manoogian - Relocation of the Confucius Institute
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I. R. Approved Cc.0.
PM Project # Description Final Signature Approved
JD Relocation of the Confucious Institute $74,500.00
COR# 1 P0752648 -
1 $4,200.00 Field Condition 1/26/2016 3/9/2016 ‘
2 $1,084.79 Owners Scope Change 2/25/2016 3/9/2016
773015 999 - LANDSCAPE PROJECTS FY 2005
GS 2nd floor Window Freeze Prevention Infill $8,148.00
COR# 1 P0754011 -
1 $6,689.00 Field Condition 2/9/2016 3/11/2016
Total Change Orders:
Average Days: 3
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