Req Date

Request #

Design & Construction Services Completed Estimates from 1/1/2013 through 1/31/2013 asof 1/31/2013

Requestor

Status

Just

Est

Lump

Plan Planner

Estimator PM InPlan  Reqto Being Plan Plan Queto In Est Req to Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/17/2012 221748 Winston Spencer Project Estimate has been completed False True False False Miller-Swift 7/18/2012 2 9/26/2012 1/22/2013 135 143 136 8
8/9/2012 222732  Scott Frump Project Estimate has been completed False True False False Miller-Swift 8/14/2012 4 1/23/2013 1/23/2013 117 126 120 7
1/7/2013 229549 Jacqueline Hencsie Project Estimate has been completed False True False False Miller- 1/8/2013 2 1/14/2013 1/15/2013 6 19 7 13
Swift/Crist
1/9/2013 229679 Bob Ostrowski Project Estimate has been completed False True False False Miller-Swift 1/11/2013 3 1/14/2013 1/17/2013 5 17 7 11
Total: 4 Estimates that took 1-10 workdays to customer: 2 Estimates to customer: 4
IDI Total: 0 11-20 workdays to customer: 0 Estimates that took 10 workdays or less to customer: 2
Estimate Total: 4 21-30 workdays to customer: 0 Percent of total: 50.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 68
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: O 91+ workdays to customer: 2
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