Design & Construction Services Estimate Backlog as of

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Be
Dolt Rea Sum Rea Queue PlanQue Pla
10/23/2013 242088 David Wissbrun Estimate development is in progress False True False False Miller-Swift

Total: 1 1-10 workdays: 0

DI Total: 0 11-20 workdays: 1

Estimate Total: 1 21-30 workdays to: 0

Planning Total: 0 31-60 workdays: 0

Lump Sum Total: 0 61-90 workdays: 0

No Catagory: O 91+ workdays: 0

Monday, November 04, 2013
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ling Plan PlanQueto InEst Reqto Being Est to Est Que Age Time to Waiting
nned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
10/28/2013 4  10/31/2013 18
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