DRAFT Design & Construction Services Planning Estimate Backlog (as of 7/31/12) DRAFT

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Dolt Req Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/3/2012 215584  JHill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 179
4/5/2012 218027 Mary Wood Project request is in active Planning False True False True Brazen Pecic 4/5/2012 0 5/30/2012 117
5/24/2012 219989  Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 68
5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 68
5/31/2012 220158 W. Pociask Project request is in queue for an Estimate False True False True Maier Brazen 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 61
6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 57
6/12/2012 220579 Daisy Wright Project request is in active Planning False True False True Padillade Brazen 6/12/2012 0 6/14/2012 49
Hernandez
6/13/2012 220610 Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 48
6/14/2012 220654 Nada Mclintyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 47
6/25/2012 220957  Jeff Block Project request is in queue for Planning False  True False True Rooks 7/18/2012 23 36
6/27/2012 221026 Rose Foster Project request is in active Planning False True False True Rooks 7/10/2012 13 7/13/2012 7/30/2012 20 7/30/2012 33 34
6/29/2012 221106  Phyllis Seals Project request is in active Planning False True False True Rooks 7/10/2012 11 7/13/2012 32
6/30/2012 221108 L. Bott Project request is in active Planning False True False True Maier 7/10/2012 10 7/16/2012 31
7/2/2012 221123  Deb Ashcraft Project request is in queue for an Estimate False True False True Maier 7/10/2012 8 7/13/2012 7/18/2012 8 7/18/2012 16 29
7/2/2012 221124 Deb Ashcraft Project request is in queue for Planning False True False True Maier Miller-Swift 7/18/2012 16 29
7/2/2012 221155 Daisy Wright Project request is in active Planning False True False True Rooks 7/10/2012 8 7/13/2012 29
7/3/2012 221166 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier 7/12/2012 9 7/13/2012 7/18/2012 6 7/18/2012 15 28
7/3/2012 221167 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 28
7/3/2012 221168 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 28
7/3/2012 221169 Deb Ashcraft Project request is in queue for an Estimate False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 28
7/10/2012 221367 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 8 21
7/12/2012 221460 JHill Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 6 7/27/2012 19
7/17/2012 221673 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 1 14
7/17/2012 221675 David Barnett Project request is in active Planning False True False True Rooks Miller-Swift 7/18/2012 1 14
7/17/2012 221716  Daisy Wright Project request is in active Planning False True False True Azar Miller-Swift 7/18/2012 1 14
7/18/2012 221783 Tiffany L. Cusmano Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 0 13
7/20/2012 221886  Gerald Tilson Project request is in queue for Planning False  True False True Padillade Miller-Swift 7/25/2012 5 11
Hernandez
Monday, August 13, 2012 Page 1 of 2



Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust

Planning Backlog: 27
Estimates that took 1-10 workdays to customer: 0
11-20 workdays to customer: 6

21-30 workdays to customer:

8
31-60 workdays to customer: 8
61-90 workdays to customer: 3

2

91+ workdays to customer:
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