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Crist

275194 Project Estimate has been completed False True False False 10/20/2015 11/6/2015 14 11/9/2015 11/10/2015

Albaari

Brazen

275867 Project Estimate has been completed False True False True 11/2/2015 11/2/2015 1 11/4/2015 11/12/2015 9 11/12/2015 9 11/12/2015 11/12/2015

275283 Project Estimate has been completed False True False True 10/21/2015 10/22/2015 2 10/23/2015 10/29/2015 6 10/29/2015 7 11/10/2015 11/10/2015

Flintoff

Brazen

276642 Project Estimate has been completed False True False True 11/17/2015 11/17/2015 1 11/17/2015 11/17/2015 1 11/17/2015 1 11/24/2015 11/24/2015

SiKora

275216 PM assigned to investigate project needs False True False True 10/20/2015 10/22/2015 3 10/23/2015 11/3/2015 9 11/3/2015 11 11/9/2015 11/9/2015

Padilla de Hernandez

Brazen

276196 Project Estimate has been completed False True False True 11/9/2015 11/9/2015 1 11/10/2015 11/13/2015 5 11/13/2015 5 11/18/2015 11/18/2015

275802 Project Estimate has been completed False True False True 10/30/2015 11/2/2015 2 11/2/2015 11/10/2015 7 11/10/2015 8 11/12/2015 11/12/2015

Moore

275882 PM assigned to investigate project needs False True False True 11/2/2015 11/2/2015 1 11/3/2015 11/12/2015 9 11/13/2015 10 11/17/2015 11/17/2015

Rooks

Brazen

276270 Cancelled False True False True 11/10/2015 11/10/2015 1 11/11/2015 11/13/2015 4 11/13/2015 4 11/17/2015 11/17/2015

275541 Project Estimate has been completed False True False True 10/27/2015 10/28/2015 2 10/28/2015 10/28/2015 1 10/28/2015 2 11/4/2015 11/5/2015

PFA

Albaari

Brazen

274514 Plant Fund Requested False True False True 10/7/2015 10/12/2015 4 10/12/2015 10/23/2015 10 11/4/2015 21 11/6/2015 11/11/2015

Padilla de Hernandez

Brazen

Tuesday, December 01, 2015
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11/10/2015 3 30 3 15 16

11/12/2015 1 21 1 13 9

11/10/2015 9 29 9 15 15

11/24/2015 6 10 6 5 6

11/9/2015 5 30 5 16 11/17/2015 15

11/18/2015 4 16 4 9 8

11/12/2015 3 22 3 13 10

11/17/2015 3 21 3 10 11/20/2015 12

11/17/2015 3 15 3 10 6

11/5/2015 7 25 7 18 8

11/11/2015 6 39 6 14 26
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274925 Project Estimate has been completed False True False True 10/15/2015 10/22/2015 6 10/23/2015 11/3/2015 9 11/3/2015 14 11/9/2015 11/9/2015

Rooks

Brazen

276967 Project Estimate has been completed False True False True 11/24/2015 11/24/2015 1 11/24/2015 11/24/2015 1 11/24/2015 11/24/2015

276389 Project Estimate has been completed False True False True 11/12/2015 11/12/2015 1 11/12/2015 11/12/2015 1 11/12/2015 1 11/13/2015 11/16/2015

Tuesday, December 01, 2015
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11/9/2015 5 33 5 16 18

11/24/2015 1 5 1 5 1

11/16/2015 3 13 3 11 3
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