Execution of Change Orders from: 1/1/2014

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Sahota Biomedical Research Building
RS MBRB1 $384,217.00
COR# 7 P0517938 283
4 $4,000.00 Field Condition 4/19/2013 1/27/2014 283
13 $19,956.00 Field Condition 9/25/2013 1/27/2014 124
14 $3,150.00 Owners Scope Change 12/11/2013 1/27/2014 47
15 $7,140.00 Owners Scope Change 12/11/2013 1/27/2014 47
771729 038 - 216836  Carter Renovation of Room 101 and 105
LC Renovation of Rooms 101 & 105 $94,600.00
COR#: 8 P0609007 50
8 $6,578.17 Owners Scope Change 11/25/2013 1/14/2014 50
9 $6,668.00 Owners Scope Change 11/25/2013 1/14/2014 50
771775 612 - 221123  Alhyari DLAR Drop Ceiling 4th Floor Animal Rooms
OA DLAR Drop Ceiling Animal Rooms $49,600.00
COR#: 1 P0658122 -
1 $6,439.00 Owners Scope Change 1/6/2014 1/27/2014 21
771784 155 - 191885 Kamalia Manoogian African American Room Upgrades
CA Classroom 091 Renovation $13,190.00
COR#: 2 P0615430 -
2 $1,847.80 Owners Scope Change 1/14/2014 1/27/2014 13
771813 556 - 195246 Davis
JD Advanded Technology Education Center $49,500.00
COR# 1 P0637801 90
1 $2,000.00 Hidden Condition 10/31/2013 1/29/2014 90
2 $1,500.00 Hidden Condition 11/12/2013 1/29/2014 78
771839 140 - 231358  Milstein
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
NM Welcome Center $110,500.00
COR# 3 P0642957 67
7 $225.00 Owners Scope Change 11/21/2013 1/27/2014 67
8 $309.61 Omission 11/21/2013 1/27/2014 67
10 ($519.56) Owners Scope Change 11/21/2013 1/27/2014 67
11 $559.22 Owners Scope Change 11/21/2013 1/27/2014 67
12 $2,105.76 Owners Scope Change 11/22/2013 1/27/2014 66
771840 096 - 230455  Moore
SM Stairways Carpet Replacement $16,350.00
COR# 1 P0636418 86
1 $900.00 Field Condition 10/20/2013 1/14/2014 86
771867 140 - 236172 Alhyari
OA Building Caulk Repairs $121,306.67
COR# 1 P0644205 -
1 $951.07 Owners Scope Change 12/4/2013 1/14/2014 41
Total Change Orders: 8
Average Days: 81
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