
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 06/01/2015 06/30/2015through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
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AuxiliaryPFA CriticalProject Title
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Age

Substantial 

to PFA Active

Plant Fund Closed

Jacobs017 Linsell House            $1,654.299/11/2014 6/5/2015 267 $73,500.00$71,845.716/12/2015 False771620 FalseLinsell House Roof Replacement 7 274188580- False

Milstein062 AAB                      $5,467.901/20/2015 6/9/2015 140 $375,000.00$369,532.106/12/2015 False771895 TrueA/AB - Exterior Masonry Sill Restoration 2014 3 143240913- False

Jacobs071 5057 Woodward            $2,283.911/12/2015 5/29/2015 137 $26,760.00$24,476.096/12/2015 False771997 False5057 Woodward Graduate School Modifications 14 151250560- False

Alhyari090 Engineering              $1,681.415/14/2014 5/14/2015 365 $385,000.00$383,318.596/12/2015 False771896 TrueEngineering Chiller Replacement 29 394240909- False

McVea612 Scott Hall               $25,628.332/27/2015 6/9/2015 102 $39,090.00$13,461.676/12/2015 False772033 FalseScott Hall & Mazurek Painting 3 105260261- False

Petition to Close

SiKora005 Science Hall             12/23/2014 6/30/2015 189 False240309 FalseScience Hall Substandard Cabling Project240309- True

Hoekstra042 Alumni House             $733.908/29/2014 6/1/2015 276 $350,000.00$349,266.10 False771931 TrueAlumni House Mechanical System Improvements246625- True

Gibbons603 Applebaum Pharmacy       $5,906.171/2/2015 6/30/2015 179 $42,285.00$36,378.83 False772011 FalsePharmacy Room 2500 Updates250296- True

Construction Complete

Gibbons006 Life Science             $9,097.3710/8/2014 6/15/2015 250 $97,180.00$88,082.63 False771990 FalseR-FaST: Dr. Lesnik Lab Reno247311- True

Gibbons080 Matthaei                 $982.764/10/2015 6/30/2015 81 $23,275.00$22,292.24 False772015 FalseMatthaei- Basketball Film Room Riser Design for Seating253195- True

Hoekstra136 Chatsworth               $18,327.006/3/2015 $53,505.00$35,178.00 False772013 FalseChatsworth Apartment Entry Steps255250- True

Substantially Complete

Gibbons089 Biological Sciences      ($613.48)6/15/2015 $25,000.00$25,613.48 False772012 FalseBrummelte Lab Renovation250924- True

Moore096 UGL                      $3,533.076/3/2015 $42,050.00$38,516.93 False771957 FalseUGL Student Lounge Update243171- True

Gibbons134 DeRoy Apts               $22,132.776/26/2015 $51,205.77$29,073.00 False771860 FalseDeRoy Apartments - Green Space226618- True

Alhyari509 Knapp                    6/4/2015 False771917 TrueKnapp Building Chiller Replacement245424- True

Under Construction

Alhyari156 St. Andrew's Hall        $2,963.096/9/2015 $158,000.00$155,036.91 True771950 TrueSt. Andrew's HVAC Retrofit247867- True

"Plant Fund Closed" projects from 06/01/2015

Less than or equal to 30 days: 5

Average age: 11.2

through 506/30/2015

Less than or equal to 150 days: 3

Average age: 185.5

"Over all process" from 06/01/2015

Less than or equal to 180 days: 3

Average age: 213.4

through 506/30/2015"Petition to Close" projects from 06/01/2015 through 806/30/2015

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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