Execution of Change Orders from: 07/01/2016

PM Project # Description
771193 175 - 270806  Vandenbussche New School of Business Administration (Mike llitch School of Business)
ER Professional Design Services $525,605.00
COR#: 3 P0746495
4 $13,400.00 Owners Scope Change
5 $45,820.00 Owners Scope Change
771799 999 - CAMPUS ELEVATOR MAINTENANCE
CcC Fountain Court Renovation $442,500.00
COR#: 2 P0729771
2 $955.78 Omission
771857 039 - 231828  Edwards Community Arts Gallery Lighting
TE Gallery Lighting $273,115.00
COR#: 2 P0742383
2 ($7,575.17) Hidden Condition
771929 005 - 242336  Moore Science Hall - Third Floor Renovation for Nutrition and Food Science
SM Third Floor Renovation for Nutrition and Food Science $2,255,000.00
COR#: 4 P0721281
15 $579.60 Code Issue
16 $2,891.96 Hidden Condition
17 $8,482.95 Omission
18 ($2,865.72) Field Condition
19 $42,401.10 Owners Scope Change
20 $11,544.75 Omission
771937 090 - 245186  Edwards Engineering Building Electrical Reliability Upgrade
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,994,497.00
Bid Pack 1
COR#: 8 P0709564
12 $4,100.66 Field Condition
771938 603 - 243264  Edwards Pharmacy Building-Electrical Reliability Upgrade
TE Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building $1,921,179.00
COR# 6 709563
10 $3,107.00 Field Condition
771947 629 - 247637  Kamalia KCI - Relocation Planning
EK KCI - Relocation Planning $14,528.00
COR#: 2 P0731552
2 $16,700.00 Owners Scope Change
771981 096 - 247851  Gibbons UGL Carpet Replacement
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MG Undergrad Library Carpet Replacement $77,190.00
COR#: 1 P0772430
1 $472.00 Contractor Voluntary Alternate
2 $10,305.00 Field Condition
772039 043 - 261016  UNASSIGNED  McGregor AV Upgrades and Renovation
CA AV Upgrades & Renovations $12,000.00
COR#: 2 P0723772
2 $1,200.00 Owners Scope Change
772045 034 - 261806  Camilleri Student Center Building - 5th and 7th Floor Renovation
CcC SCB 5th & 7th Floor Renovation $2,719,882.00
COR#: 3 P0752803
2 $5,365.24 Hidden Condition
4 $10,230.89 Hidden Condition
5 $3,944.75 Field Condition
6 $8,218.05 Owners Scope Change
9 $6,144.71 Hidden Condition
11 $9,303.26 Hidden Condition
12 $781.20 Omission
13 $1,214.00 Owners Scope Change
14 $781.20 Omission
16 $781.20 Omission
19 $472.50 Omission
772089 608 - 269533  Moore Learning Space Camera Installation
SM Learning Space Installation $16,340.00
COR#: 1 P0758654
1 $318.00 Owners Scope Change
2 $1,040.00 Owners Scope Change
3 $685.00 Owners Scope Change
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Average Days: 38
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