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2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 185

4/12/2013 233372 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 141

4/30/2013 234136 Nancy Milstein Project request is in queue for Planning False True False True Flintoff Miller-Swift Milstein 5/1/2013 1 5/9/2013 123

5/20/2013 235160 Anna Laconis Project request is in active Planning False True False True Flintoff 5/24/2013 4 6/11/2013 103

5/20/2013 235161 L. Bott Request in queue for Closing False True False True Flintoff Miller-Swift 5/24/2013 4 5/29/2013 5/29/2013 5 103

6/5/2013 235942 Stuart May Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

Miller-Swift 6/12/2013 7 7/2/2013 8/26/2013 75 8/26/2013 82 87

6/13/2013 236225 Karen M. Wilson-
Hedrick

Project request is in queue for Planning False True False True Flintoff Miller-Swift Gibbons 6/18/2013 5 79

7/5/2013 236945 Derrick Albers Project request is in queue for an Estimate False True False True Flintoff 7/17/2013 12 7/17/2013 8/22/2013 36 8/22/2013 48 57

7/19/2013 237539 Fred Florkowski Project request is in active Planning False True False True Rooks 7/29/2013 10 7/29/2013 43

7/23/2013 237645 Phyllis Seals Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/7/2013 15 8/15/2013 8/27/2013 20 8/27/2013 35 39

7/25/2013 237727 Nancy Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/7/2013 13 8/15/2013 8/20/2013 13 8/20/2013 26 37

8/6/2013 238153 Daisy Wright Project request is in active Planning False True False True Azar Miller-Swift 8/15/2013 9 25

8/8/2013 238277 Daisy Wright Project request is in queue for Planning False True False True Rooks Miller-Swift 8/8/2013 0 23

8/8/2013 238278 Ali Tajer Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 8/8/2013 0 8/13/2013 8/22/2013 14 8/22/2013 14 23

8/9/2013 238314 Jon Frederick Project request is in active Planning False True False True Flintoff Miller-Swift 8/15/2013 6 8/21/2013 22

8/12/2013 238449 Janine Dunlop Project request is in queue for an Estimate False True False True Azar Miller-Swift 8/15/2013 3 19

8/13/2013 238529 Daisy Wright Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/15/2013 2 8/15/2013 8/15/2013 0 8/15/2013 2 18

8/13/2013 238539 Alex Stephens Project request is in active Planning False True False True Brazen Miller-Swift 8/13/2013 0 8/15/2013 18

8/14/2013 238578 David Moss Project request is in queue for an Estimate False True False True Rooks Miller-Swift 8/15/2013 1 8/15/2013 8/21/2013 6 8/21/2013 7 17

8/21/2013 238955 Mary Wood Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 8/30/2013 7 8/30/2013 9 10

8/21/2013 238956 Karen M. Wilson-
Hedrick

Project request is in active Planning False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 10

8/23/2013 239080 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 8/23/2013 0 8

Planning Backlog: 22
Estimates that took 1-10 workdays to customer: 3

11-20 workdays to customer: 4

21-30 workdays to customer: 4

31-60 workdays to customer: 4

61-90 workdays to customer: 2

 91+ workdays to customer: 5
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