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4/19/2013 233656 Deb Brazen Project Estimate has been completed False True False False Brazen 4/19/2013 1 4/19/2013 4/22/2013 2 4/22/2013 2 4/23/2013 4/23/2013 2 8 3 6

Total: 1

JDI Total: 0

Estimate Total: 1

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 1

Estimates that took 10 workdays or less to customer: 1

Percent of total: 100.0%

Estimates that took 1‐10 workdays to customer: 1

11‐20 workdays to customer: 0

21‐30 workdays to customer: 0

31‐60 workdays to customer: 0

61‐90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 3
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