
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 9/1/2014 to 9/30/2014
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09/02/2014 255015 Robert Jacobs Plant Fund Requested False False False False Albaari Jacobs 21

09/03/2014 255102 Kimberly Rize Cancelled True False False False 9/4/2014 20 2 19

09/03/2014 255143 Ty Stevenson Project Estimate has been completed False True False True Rooks Miller-Swift 9/4/2014 2 9/4/2014 9/5/2014 2 9/5/2014 3 9/9/2014 9/16/2014 8 20 10 114 1

09/04/2014 255205 Ewart Jarrett Project Estimate has been completed False True False False Miller-Swift 9/4/2014 1 9/4/2014 9/9/2014 4 19 4 164

09/04/2014 255190 David Fleig PM assigned to investigate project needs False True False False Albaari Miller-Swift Sylvia Moore 9/4/2015 262 9/8/2014 9/9/2014 259 19 4 162

09/04/2014 255194 Renee Cooper PM assigned to investigate project needs True False False False SiKora 9/9/2014 19 4 16

09/05/2014 255244 Mark A. Jackson Validating account expenditure authorization True False False False 9/9/2014 18 3 16

09/05/2014 255250 Gerald Tilson Plant Fund Requested False True False True Rooks Miller-Swift 9/9/2014 3 9/9/2014 9/15/2014 5 9/15/2014 7 9/23/2014 10/3/2014 15 18 21 46 4

09/05/2014 255297 Ferna Childs Estimate development is in progress False True False False Miller-Swift 10/7/2014 23 10/24/2014 18

09/08/2014 255402 Theresa Y. Hill PM assigned to investigate project needs True False False False Nathan Crist 9/9/2014 17 2 16

09/08/2014 255394 Peter Frade Project Estimate has been completed False True False False Miller-Swift 9/9/2014 2 9/10/2014 9/17/2014 7 17 8 102

09/08/2014 255395 Karen Wilson PM assigned to investigate project needs False True False False Miller-Swift Crist 9/9/2014 2 9/10/2014 9/23/2014 11 17 12 62

09/08/2014 255407 Alan Sebastian PM assigned to investigate project needs False True False False Miller-Swift Robert Hoekstra 9/9/2014 2 9/10/2014 9/12/2014 4 17 5 132

09/10/2014 255528 David Barnett PM assigned to investigate project needs True False False False SiKora 9/15/2014 15 4 12

09/10/2014 255549 Gerald Tilson Plant Fund Requested False True False True Azar Miller-Swift 151

09/10/2014 255519 Lisa Shrader PM assigned to investigate project needs False True False True Rooks Miller-Swift McVea 9/10/2014 1 9/10/2014 9/11/2014 2 9/11/2014 2 9/19/2014 9/19/2014 7 15 8 88 1

09/11/2014 255601 Beth Madigan Validating account expenditure authorization True False False False 9/15/2014 14 3 12

09/12/2014 255645 Janine Dunlop Project Estimate has been completed False True False True Azar Miller-Swift 9/16/2014 3 9/26/2014 11 10/1/2014 10/8/2014 9 13 19 73 3

09/15/2014 255778 Tina M. Poole PM assigned to investigate project needs False False False False Brazen Sylvia Moore 9/19/2014 12 5 8

09/16/2014 255835 Delores Tennille Project request in queue for PM assignment False True False False Miller-Swift 9/16/2014 1 9/17/2014 11

09/16/2014 255839 Christa Azar for Gerry 
Tilson/Andrea Gerber

PM assigned to investigate project needs True False False False Azar SiKora 9/18/2014 11 3 9

09/16/2014 255811 Ferna Childs Project request is in active Planning False True False True Rooks Miller-Swift 9/16/2014 1 9/22/2014 11

09/16/2014 255815 Doris Davis PM assigned to investigate project needs True False False False Nathan Crist 9/16/2014 11 1 11

09/17/2014 255885 Rose Foster PM assigned to investigate project needs True False False False Nathan Crist 9/18/2014 10 2 9

09/17/2014 255883 Denise Bessert Project Estimate has been completed False True False True Flintoff Miller-Swift 9/19/2014 3 9/23/2014 10/9/2014 17 10/14/2014 10/15/2014 5 10 21 123 1

09/17/2014 255892 Tammy Hoebecke Validating account expenditure authorization True False False False 9/25/2014 10 7 41

09/18/2014 255949 Amanda Cook Cancelled False False False False 9
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09/18/2014 255948 Amanda Cook Project Estimate has been completed False True False False Miller-Swift 9/19/2014 2 9/19/2014 9/24/2014 4 9 5 52

09/18/2014 255946 Mary Wood Estimate development is in progress False True False True Albaari Miller-Swift 9/30/2014 9 10/1/2014 10/20/2014 15 10/20/2014 23 10/28/2014 94

09/18/2014 255942 Juanitta Hill Cancelled False False False False 9

09/19/2014 255986 Beth King PM assigned to investigate project needs True False False False Crist 9/26/2014 8 6 3

09/22/2014 256046 Tina M. Poole PM assigned to investigate project needs True False False False Crist 9/26/2014 7 5 3

09/23/2014 256129 Ferna Childs PM assigned to investigate project needs False True False False Miller-Swift SiKora 9/26/2014 4 9/29/2014 9/30/2014 3 6 6 12

09/23/2014 256112 D Cochrane Cancelled False False False False 6

09/23/2014 256123 Angela Childrey Project Estimate has been completed False True False False Miller-Swift 9/26/2014 4 9/29/2014 9/30/2014 3 6 6 11

09/25/2014 256200 carol talbott PM assigned to investigate project needs True False False False SiKora 10/21/2014 4 19 16

09/25/2014 256211 Theresa Y. Hill PM assigned to investigate project needs True False False False Crist 9/30/2014 4 4 1

09/25/2014 256214 Christa Azar Plant Fund Requested False False False False 4

09/29/2014 256328 Delores Tennille PM assigned to investigate project needs True False False False SiKora 9/30/2014 2 2 1

09/29/2014 256333 David Wissbrun Estimate development is in progress False True False True Flintoff Brazen 9/30/2014 2 9/30/2014 10/21/2014 16 10/21/2014 17 10/29/2014 24

Total: 40

JDI Total: 15

Estimate Total: 10

Planning Total: 9

Lump Sum Total: 0

No Catagory: 6 Planner Hours: 33

Estimator Hours: 28

PM Hours:
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