
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 8/1/2014 to 8/31/2014
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08/01/2014 253194 Jason Clark Request in queue for Closing False True False True Rooks Brazen 8/4/2014 2 8/5/2014 8/19/2014 12 8/19/2014 13 8/26/2014 8/28/2014 8 21 20 26

08/04/2014 253300 Christa Azar for Joan 
Ferguson

PM assigned to investigate project needs False True False False Azar Brazen SiKora 8/4/2014 1 8/4/2014 8/4/2014 1 8/4/2014 1 8/4/2014 8/7/2014 4 20 4 17

08/04/2014 253295 Brian Shields Request in queue for Closing False True False False Albaari Brazen 8/8/2014 5 8/8/2014 8/15/2014 6 8/8/2014 5 8/19/2014 8/19/2014 8 20 12 93

08/05/2014 253330 Mark Gibbons PM assigned to investigate project needs False False False False Gibbons 19

08/06/2014 253400 Kidest Albaari Plant Fund Requested False False False False Albaari 18

08/06/2014 253388 Katheryn Maguire PM assigned to investigate project needs False True False True Padilla de 
Hernandez

Miller-Swift SiKora 8/8/2014 3 8/8/2014 8/29/2014 16 8/29/2014 18 9/3/2014 9/3/2014 4 18 21 34 2

08/06/2014 253393 Sandra Schemske PM assigned to investigate project needs True False False False SiKora 8/7/2014 18 2 17

08/07/2014 253453 Shelley  Clifton Cancelled False True False True Rooks Brazen 8/8/2014 2 17

08/07/2014 253416 Karen Wilson Project request is in active Planning False True False True Flintoff Brazen 8/18/2014 8 8/18/2014 17

08/11/2014 253574 Deb Brazen PM assigned to investigate project needs True False False False Crist 8/11/2014 15 1 15

08/11/2014 253559 Daisy Wright PM assigned to investigate project needs True False False False Crist 15

08/12/2014 253612 Beth Madigan PM assigned to investigate project needs True False False False SiKora 8/18/2014 14 5 10

08/13/2014 253679 en8432 PM assigned to investigate project needs False False False False Crist 8/18/2014 13 4 10

08/13/2014 253669 Kimberly Rize Project request in queue for PM assignment False True False True Rooks Brazen 8/18/2014 4 8/19/2014 8/19/2014 2 8/19/2014 5 8/20/2014 8/22/2014 4 13 8 63 1

08/13/2014 253642 Fran Ahern Project Estimate has been completed False True False True Albaari Miller-Swift 8/18/2014 4 8/25/2014 9/18/2014 24 9/18/2014 27 9/19/2014 9/30/2014 9 13 35 221 1

08/14/2014 253753 Delinda Neal Validating account expenditure authorization True False False False Padilla de 
Hernandez

Brazen 8/18/2014 3 8/19/2014 8/28/2014 9 8/29/2014 12 12 12

08/14/2014 253725 Anthony 
Sledge/3134785648

Plant Fund Requested False False False False 12

08/14/2014 253723 Delores Tennille PM assigned to investigate project needs True False False False Crist 8/18/2014 12 3 10

08/18/2014 253915 Donna Carroll PM assigned to investigate project needs True False False False Crist 8/18/2014 10 1 10

08/18/2014 253889 Robert Gagnier Project request in queue for PM assignment False True False False Brazen 8/18/2014 1 8/19/2014 8/20/2014 3 10 3 8

08/18/2014 253869 David Barnett PM assigned to investigate project needs True False False False SiKora 10

08/19/2014 253953 Omar Alhyari Cancelled False False False False 9

08/20/2014 254056 Beth Madigan PM assigned to investigate project needs False True False True Rooks Brazen SiKora 8/20/2014 1 8/21/2014 8/21/2014 2 8/21/2014 2 8/26/2014 8/27/2014 5 8 6 32

08/22/2014 254224 Caroline Brzuchowski PM assigned to investigate project needs True False False False Nathan Crist 8/22/2014 6 1 6

08/25/2014 254413 D. Hendricks PM assigned to investigate project needs True False False False SiKora 8/25/2014 5 1 5

08/26/2014 254556 Mary Wood Project Estimate has been completed False True False False Brazen 8/26/2014 1 8/27/2014 9/10/2014 12 4 12 8

08/26/2014 254564 Stuart May Project request in queue for PM assignment False True False True Padilla de 
Hernandez

Miller-Swift 8/27/2014 2 8/28/2014 9/2/2014 5 9/2/2014 6 9/3/2014 9/10/2014 7 4 12 86 2
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08/26/2014 254496 Erinn Rooks Submitted for project number only False False False False Rooks 4

08/26/2014 254498 Rob Jacobs for Ian 
Studders

PM assigned to investigate project needs False False False False Jacobs 4

08/27/2014 254681 Gail Clavenna Project Estimate has been completed False True False False Tonya Miller-
Swift

Nathan Crist 9/4/2014 7 9/4/2014 9/5/2014 2 3 8 52

08/28/2014 254772 Anita Knight Project Estimate has been completed False True False False Rooks Miller-Swift 8/29/2014 2 8/29/2014 8/29/2014 1 8/29/2014 2 9/3/2014 9/3/2014 4 2 5 33 2

08/28/2014 254761 Erinn Rooks Submitted for project number only False False False False 2

08/29/2014 254882 Anita Knight Project Estimate has been completed False True False False Miller-Swift 9/4/2014 5 9/5/2014 9/12/2014 7 1 11 103

Total: 33

JDI Total: 10

Estimate Total: 7

Planning Total: 8

Lump Sum Total: 0

No Catagory: 8 Planner Hours: 30

Estimator Hours: 13

PM Hours:
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