Design & Construction Services Completed Estimates from 8/1/2013 through 8/31/2013 asof 8/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/8/2013 236987 Aaron Project Estimate has been completed False True False False Miller-Swift 7/29/2013 16 8/2/2013 8/13/2013 12 40 27 14
Pobursky/Marilyn
Moore
7/22/2013 237583  Beth Myers Project Estimate has been completed False True False False Miller-Swift 7/29/2013 6 8/2/2013 8/12/2013 11 30 16 15
Total: 2 Estimates that took 1-10 workdays to customer: 0 Estimates to customer: 2
IDITotal: 0 11-20 workdays to customer: 1 Estimates that took 10 workdays or less to customer: 0
Estimate Total: 2 21-30 workdays to customer: 1 Percent of total:  0.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 22
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 0

Wednesday, September 04, 2013 Page 1 of 1



