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2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 93

2/27/2013 231823 Melissa Dawn 
Lesperance

Estimate development is in progress False True False True Rooks/ 
Flintoff

3/1/2013 2 3/6/2013 4/29/2013 59 4/29/2013 61 5/21/2013 93

4/10/2013 233276 dan durrisin Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 7 4/18/2013 51

4/12/2013 233371 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 5 4/18/2013 49

4/12/2013 233372 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 5 4/18/2013 49

4/16/2013 233471 Karen M. Wilson‐
Hedrick

Project request is in active Planning False True False True Rooks Miller‐Swift 4/17/2013 1 4/17/2013 45

4/18/2013 233570 Jeffrey Abt Estimate development is in progress False True False True Rooks Miller‐Swift 4/19/2013 1 4/19/2013 4/25/2013 6 4/25/2013 7 5/10/2013 43

4/30/2013 234136 Nancy Milstein Project request is in queue for Planning False True False True Flintoff Miller‐Swift Milstein 5/1/2013 1 5/9/2013 31

5/1/2013 234184 Rachel  Paulson Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 5/1/2013 0 30

5/3/2013 234327 Carole Barduca Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 5/8/2013 5 28

5/7/2013 234415 Karen M. Wilson‐
Hedrick

Project request is in active Planning False True False True Flintoff Miller‐Swift 5/8/2013 1 5/8/2013 24

5/13/2013 234779 Deb Ashcraft Project request is in queue for Planning False True False True Flintoff Miller‐Swift 5/15/2013 2 5/16/2013 18

5/14/2013 234892 Marie Persha Project request is in queue for an Estimate False True False True Flintoff Miller‐Swift 5/15/2013 1 5/16/2013 6/3/2013 19 6/3/2013 20 17

5/20/2013 235153 Andrew Kaufman Project request is in queue for Planning False True False True Padilla de 
Hernandez

5/23/2013 3 11

5/20/2013 235160 Anna Laconis Project request is in queue for Planning False True False True Flintoff 5/24/2013 4 11

5/20/2013 235161 L. Bott Validating account expenditure authorization False True False True Flintoff Miller‐Swift 5/24/2013 4 5/29/2013 5/29/2013 5 11

5/21/2013 235230 Beth Madigan Project request is in queue for Planning False True False True Rooks 5/22/2013 1 10

5/21/2013 235235 Beth Madigan Project request is in queue for Planning False True False True Rooks Miller‐Swift 5/24/2013 3 10

5/22/2013 235383 Marie Persha Project request is in active Planning False True False True Azar Miller‐Swift 5/24/2013 2 9

5/28/2013 235517 Christy Nolan Project request is in active Planning False True False True Rooks 5/29/2013 1 5/30/2013 3

5/28/2013 235556 Marie Persha Validating account expenditure authorization False True False True Rooks 5/29/2013 1 5/30/2013 5/31/2013 2 5/31/2013 3 3

5/28/2013 235560 Lisa Seymour Project request is in queue for an Estimate False True False True Rooks 5/31/2013 3 5/31/2013 6/3/2013 3 6/3/2013 6 3

5/29/2013 235634 Lisa Seymour Project request is in active Planning False True False True Rooks 5/31/2013 2 5/31/2013 2

5/29/2013 235637 Lee Dyament Project request is in queue for an Estimate False True False True Flintoff Miller‐Swift 5/29/2013 0 5/30/2013 6/3/2013 5 6/3/2013 5 2

5/29/2013 235653 Mary Wood Project request is in active Planning False True False True Flintoff Miller‐Swift 5/31/2013 2 6/3/2013 2

5/30/2013 235689 Alex Stephens Project request is in active Planning False True False True Azar 5/31/2013 1 1
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Planning Backlog: 26
Estimates that took 1‐10 workdays to customer: 10

11‐20 workdays to customer: 5

21‐30 workdays to customer: 3

31‐60 workdays to customer: 6

61‐90 workdays to customer: 0

 91+ workdays to customer: 2
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