
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 08/01/2014 08/31/2014through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
PFA Closed

AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Plant Fund Closed

AlSaidy038 Music                    $44.8112/24/2013 7/14/2014 202 $491,437.00$491,392.198/8/2014 False771760 FalseSchaver Music Building Art and Art History Relocation 25 227210433- False

Azar039 Community Arts           $49,866.538/8/2014 8/25/2014 17 $50,000.00$133.478/28/2014 False771893 FalseCommunity Arts - Fire Suppression 3 20240917- False

Camilleri096 UGL                      $7,635.407/11/2013 8/14/2014 399 $83,731.05$76,095.658/22/2014 False771787 FalseUGL Writing Center 8 407218253- False

Camilleri096 UGL                      $7,767.448/5/2013 8/25/2014 385 $151,025.83$143,258.398/28/2014 False771760 FalseUGL Study Rooms 3 388217305- False

Gibbons169 Bioengineering           $8,043.789/20/2013 8/26/2014 340 $29,310.00$21,266.228/28/2014 False771873 FalseBioEngineering Lab 2225 R-FaST 2 342235819- False

McVea169 Bioengineering           $40.4510/31/2013 8/1/2014 274 $37,670.00$37,629.558/8/2014 False771852 FalseBioEngineering Cooler Room Rm 1318 7 281216167- False

McVea193 Computing Services       $43,846.081/17/2014 8/18/2014 213 $191,553.92$147,707.848/22/2014 False771884 FalseComputing Service Center - Room 313 Renovation 4 217238539- False

Kamalia603 Applebaum Pharmacy       $2,167.696/26/2014 8/15/2014 50 $26,980.00$24,812.318/22/2014 False771927 FalseApplebaum Building Renovation to Lab 4440 7 57243740- False

Milstein999 Campus                   $24,580.025/14/2014 8/5/2014 83 $50,000.00$25,419.988/8/2014 False771763 FalseCampus Wide Wayfinding Signage 3 86207518- False

On Going

Brazen033 Jacob House              $2,225.748/13/2014 $32,757.74$30,532.00 False773091 FalseMax Jacob House Building Endowment Maintenance251588- True

Construction Complete

Kamalia090 Engineering              $122.028/6/2014 $37,545.00$37,422.98 False771910 FalseEngineering -Building Renovation Room 0331236817- True

Substantially Complete

Kamalia056 PS #2                    $74,630.008/22/2014 $954,143.00$879,513.00 True771920 TrueParking Structure 2 - Deferred Maintenance & Improvements 2014243089- True

Kamalia140 Education                $245,421.248/11/2014 $710,000.00$464,578.76 False771907 TrueEducation Classroom Upgrades - 1st Floor240910- True

Davis556 14601 East Twelve Mile   $413,183.858/22/2014 $12,000,000.00$11,586,816.15 False771813 TrueAdvanced Technology Education Center (A-TEC)195246- True

"Plant Fund Closed" projects from 08/01/2014

Less than or equal to 30 days: 9

Average age: 6.889

through 908/31/2014

Less than or equal to 150 days: 0

Average age:

"Over all process" from 08/01/2014

Less than or equal to 180 days: 3

Average age: 225

through 908/31/2014"Petition to Close" projects from 08/01/2014 through 008/31/2014

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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