
Design & Construction Services Major Capital Planning Estimate Backlog as of 11/30/2013
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2/14/2013 231281 Beth Madigan Plant Fund Requested False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 289

9/16/2013 240493 Daisy Wright Project on hold per direction of customer False True False True Flintoff Miller-Swift 9/30/2013 14 10/1/2013 75

11/12/2013 242932 Deb Ashcraft Project request is in active Planning False True False True Flintoff Miller-Swift 11/13/2013 1 11/13/2013 18

Planning Backlog: 3
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 1

 91+ workdays to customer: 1
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