
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 8/1/15 to 8/31/15
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08/03/2015 270428 Uzma Khan Cancelled True False False False 8/3/2015 21 1 21

08/04/2015 270488 Ramona Imajean 
Rodriguez-Washington

Project Estimate has been completed False True False True Rooks Brazen 8/4/2015 1 8/4/2015 8/4/2015 1 8/4/2015 1 8/19/2015 8/19/2015 12 20 12 93 1

08/04/2015 270507 Diane Wisnewski Cancelled False True False False Brazen Crist 8/7/2015 4 8/10/2015 20

08/05/2015 270556 Daisy Wright Cancelled False False False False 19

08/06/2015 270604 Leo A. Tomaszewski Plant Fund Requested False True False False Brazen 8/7/2015 2 8/10/2015 8/19/2015 9 18 10 92

08/07/2015 270658 Bruce Berkowitz Project request is in active Planning False True False True Albaari Brazen 8/10/2015 2 8/12/2015 17

08/07/2015 270653 Erinn Rooks Plant Fund Requested False False False False 17

08/10/2015 270745 Sonya Scott PM assigned to investigate project needs False True False False Brazen SiKora 8/10/2015 1 8/19/2015 8/21/2015 10 16 10 7

08/11/2015 270806 Cassie Lee Submitted for project number only False False False False 15

08/11/2015 270804 Sharon Washington PM assigned to investigate project needs True False False False Hoekstra 8/12/2015 15 2 14

08/11/2015 270822 Shelley Clifton PM assigned to investigate project needs True False False False SiKora 8/13/2015 15 3 13

08/11/2015 270802 Sharon Washington Cancelled False False False False 15

08/13/2015 270926 Katie Project Estimate has been completed False True False True Rooks Brazen 8/14/2015 2 8/14/2015 8/14/2015 1 8/14/2015 2 8/19/2015 8/19/2015 4 13 5 92 1

08/14/2015 270960 Anita Knight Cancelled False False False False 12

08/14/2015 270970 monique green jones PM assigned to investigate project needs False True False False Brazen Crist 8/14/2015 1 8/19/2015 8/19/2015 4 12 4 91

08/14/2015 270981 Kathryn Wrench PM assigned to investigate project needs True False False False Sylvia Moore 8/18/2015 12 3 10

08/17/2015 271057 Ferna Childs PM assigned to investigate project needs True False False False Crist 8/18/2015 11 2 10

08/18/2015 271162 Petrice L. Hughey Project request in queue for PM assignment True False False False Sylvia Moore 8/19/2015 10 2 9

08/18/2015 271143 Ferna Childs PM assigned to investigate project needs True False False False Brazen Crist 8/18/2015 10 1 10

08/19/2015 271241 Ferna Childs Cancelled False False False False 9

08/20/2015 271276 Ferna Childs PM assigned to investigate project needs True False False False Gabriella 
SiKora

8/21/2015 8 2 7

08/24/2015 271498 Jon Frederick Plant Fund Requested False False False False 6

08/24/2015 271457 Jon Frederick Plant Fund Requested False False False False 6

08/24/2015 271466 Artie Turner PM assigned to investigate project needs True False False False Gabriella 
SiKora

6

08/24/2015 271506 Daniel Geller Project request is in active Planning False True False True Rooks Brazen 8/26/2015 3 8/26/2015 61

08/24/2015 271508 Daniel Geller Project request is in active Planning False True False True Rooks Brazen 8/26/2015 3 8/26/2015 61

08/24/2015 271441 Erinn Rooks False False False False 6
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08/24/2015 271442 carol talbott Project Estimate has been completed False True False True Rooks Brazen 8/24/2015 1 8/24/2015 8/24/2015 1 8/24/2015 1 8/28/2015 8/28/2015 5 6 5 23 1

08/25/2015 271577 Kim Da Validating account expenditure authorization True False False False 8/26/2015 5 2 4

08/25/2015 271547 Cassie Lee False False False False 5

08/26/2015 271613 Lisa Root PM assigned to investigate project needs True False False False Sylvia Moore 8/26/2015 4 1 4

08/28/2015 271986 Deb Brazen Plant Fund Requested False False False False 2

Total: 32

JDI Total: 11

Estimate Total: 4

Planning Total: 6

Lump Sum Total: 0

No Catagory: 11 Planner Hours: 8

Estimator Hours: 8

PM Hours:
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