Req Date

Request #

Design & Construction Services Major Capital Planning Estimate Backlog as of 9/30/2013

Requestor

Status

Just

Est

Plan

Lump Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 462
2/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 228
4/10/2013 233282 Gerald Tilson Project on hold per direction of customer False True False True Flintoff/ 4/17/2013 7 4/19/2013 173
McVea
6/26/2013 236664  Alan Bartlett Project request is in active Planning False True False True Rooks Miller-Swift 7/3/2013 7 7/16/2013 96
9/16/2013 240493  Daisy Wright Project request is in active Planning False True False True Flintoff Miller-Swift 9/30/2013 14 10/1/2013 14
10/3/2013 241273  Karen M. Wilson- Project request is in queue for an Estimate False True False True Flintoff Miller-Swift ~ Gibbons  10/4/2013 1 10/4/2013 10/22/2013 18 10/22/2013 19 -3

Hedrick

Monday, November 04, 2013

Planning Backlog: 6

Estimates that took 1-10 workdays to customer:

11-20 workdays to customer:

21-30 workdays to customer:

61-90 workdays to customer:

1
1
0
31-60 workdays to customer: 0
0
4

91+ workdays to customer:
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