Design & Construction Services Completed Estimates from 12/1/15 through 12/31/15 as of

12/31/15

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/19/2015 275124  Devan Safford Project Estimate has been completed MCP False True False True Padillade Brazen 10/22/2015 4 10/23/2015 11/23/2015 23 11/23/2015 26 11/30/2015 12/4/2015 10 54 35 20
Hernandez
10/29/2015 275701 Deb Ashcraft Project Estimate has been completed MCP False True False True Flintoff Brazen 11/2/2015 3 11/3/2015 11/25/2015 18 11/25/2015 20 12/2/2015 12/2/2015 6 46 25 22
11/4/2015 276023 Leo A. Tomaszewski Project Estimate has been completed PFA False True False True Padillade Brazen 11/9/2015 4 11/10/2015 11/16/2015 6 11/16/2015 9 11/18/2015 12/2/2015 13 42 21 22
Hernandez
11/16/2015 276553  Maria Project Estimate has been completed MCP False True False True Flintoff Brazen 11/16/2015 1 11/25/2015 12/4/2015 15 12/4/2015 15 12/10/2015 12/10/2015 5 34 19 16
Bykhovskaia/Alexander
Vasin

11/19/2015 276736  Anita Knight Project Estimate has been completed MCP False True False False Brazen 11/20/2015 2 11/24/2015 12/2/2015 9 31 10 22

11/19/2015 276750 Derek Donnellon Project Estimate has been completed MCP False True False True Albaari Brazen 11/24/2015 4 11/24/2015 11/30/2015 5 11/30/2015 8 12/9/2015 12/9/2015 8 31 15 17

11/24/2015 276974 Beth Madigan Project request in queue for PM MCP False True False True Padillade Brazen SiKora 11/24/2015 1 11/25/2015 12/4/2015 9 12/4/2015 9 12/8/2015 12/8/2015 3 28 11 18
assignment Hernandez

11/25/2015 277006  Lynette Rae Project Estimate has been completed MCP False True False True Rooks Brazen 11/30/2015 4 12/1/2015 12/15/2015 12 12/15/2015 15 12/23/2015 12/23/2015 7 27 21 7

12/2/2015 277208 Jessica Back PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 12/2/2015 1 12/2/2015 12/2/2015 1 12/2/2015 1 12/2/2015 12/2/2015 1 22 1 22
needs

12/2/2015 277236  Ferna Childs PM assigned to investigate project MCP True False False False SiKora 12/2/2015 22 1 22
needs

12/2/2015 277238 L. Bott PM assigned to investigate project MCP True False False False SiKora 12/2/2015 22 1 22
needs

12/3/2015 277292 Melba Boyd PM assigned to investigate project MCP True False False False Moore 12/8/2015 21 4 18
needs

12/7/2015 277407 David Barnett Validating account expenditure MCP True False False False Crist 12/9/2015 19 3 17
authorization

12/8/2015 277486  Heather Ladanyi Project Estimate has been completed MCP False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/22/2015 10 12/22/2015 11 12/23/2015 12/23/2015 2 18 12 7

12/8/2015 277513  David Wissbrun Project Estimate has been completed MCP False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/14/2015 4 12/14/2015 5 12/17/2015 12/17/2015 4 18 8 11

12/9/2015 277559 L. Bott Project Estimate has been completed MCP False True False True Azar Brazen 12/9/2015 1 12/14/2015 12/16/2015 6 12/16/2015 6 12/16/2015 12/16/2015 1 17 6 12

12/10/2015 277615 Jason Clark PM assigned to investigate project MCP True False False False SiKora 12/10/2015 16 1 16
needs

12/14/2015 277745  Arthurine N. Turner Project Estimate has been completed MCP False True False False Brazen 12/15/2015 2 12/17/2015 12/22/2015 6 14 7 8

12/16/2015 277830 Diane Wisnewski Project Estimate has been completed MCP False True False False Brazen Crist 12/16/2015 1  12/17/2015 12/18/2015 3 12 3 10

12/16/2015 277852  Ben Phillips Project Estimate has been completed MCP False True False True Rooks Brazen 12/17/2015 2 12/17/2015 12/18/2015 2 12/18/2015 3 12/22/2015 12/23/2015 4 12 6 7

12/16/2015 277856 Jonathan Parks Project request in queue for PM MCP True False False False 12/22/2015 12 5 8
assignment

12/17/2015 277894 Rose Foster PM assigned to investigate project MCP True False False False Alhyari 12/17/2015 11 1 11
needs

12/21/2015 277988 Beth Madigan Validating account expenditure MCP True False False False 12/23/2015 9 3 7
authorization

12/21/2015 278001 Jacqueline Baldyga PM assigned to investigate project MCP True False False False Crist 12/23/2015 9 3 7
needs

12/23/2015 278090 Ashley Flintoff for Project Estimate has been completed PFA False True False True Flintoff Brazen 12/23/2015 1 12/23/2015 12/23/2015 1 12/23/2015 1 12/23/2015 12/23/2015 1 7 1 7
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 2.308 8.62 2.3 5.2 22 8.92 14
JDI Total: 9 Planning Only 1-10 days: 9 Estimating 1-10 workdays to customer: 15
Estimate Total: 3 11-20 days: 3 11-20 workdays to customer: 1 Estimate only Minor Projects 10 days or less: 3 of 3
. 21- : ) Estimate with Planning Minor Projects 30 days or less: 10 of 11
Planning Total: 13 30days: 1 21-30 workdays to customer: 0 . g ) ) \ | f
- . Estimate with Planning Major Projects 60 days or less: 2 of 2
Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 ‘ g J. J. y )
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
91+ days: 0 . . )
Total: 25 91+ workdays to customer: 0 Percent of total: 93.8%
Total: 13

Total: 16
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