Design & Construction Services Completed Estimates from 7/1/16 through 7/31/16 asof 7/31/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Req Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/3/2016 283757  Shelley Clifton Project Estimate has been completed MCP False True False True Padillade Brazen 5/9/2016 5 7/5/2016  7/25/2016 56 7/25/2016 60 7/25/2016 7/25/2016 1 64 60 5
Hernandez
6/3/2016 285086 Beth Madigan Project Estimate has been completed MCP False True False True Padillade Brazen 6/6/2016 2 6/6/2016  6/29/2016 18 6/30/2016 20 7/1/2016  7/1/2016 2 41 21 21
Hernandez
6/7/2016 285178 Robert Gagnier Project Estimate has been completed MCP False True False True Albaari Brazen 6/8/2016 2 6/8/2016  6/29/2016 16 6/29/2016 17 7/1/2016  7/1/2016 3 39 19 21
6/14/2016 285568 Leo A. Tomaszewski Project Estimate has been completed MCP False True False True Albaari Brazen 6/16/2016 3 6/17/2016 6/29/2016 10 6/29/2016 12 7/8/2016  7/8/2016 8 34 19 16
6/16/2016 285663 Leo A. Tomaszewski Plant Fund Requested PFA False True False True Padillade Brazen 6/21/2016 4 6/21/2016 6/29/2016 7 6/29/2016 10 7/1/2016  7/5/2016 5 32 14 19
Hernandez
6/17/2016 285732  Sausha Kellogg Project request in queue for PM MCP False True False True Flintoff Brazen 6/20/2016 2 6/21/2016 7/22/2016 25 7/22/2016 26  7/27/2016 7/27/2016 4 31 29 3
assignment
6/20/2016 285806 Jacqueline Baldyga Project Estimate has been completed MCP False True False True Padillade Brazen 6/21/2016 2 6/21/2016  7/7/2016 13 7/8/2016 15 7/8/2016  7/25/2016 12 30 26 5
Hernandez
6/23/2016 285938 Leo A. Tomaszewski Project Estimate has been completed PFA False True False True Flintoff Brazen 6/27/2016 3 6/27/2016  7/5/2016 7 7/5/2016 9 7/7/2016  7/7/2016 3 27 11 17
6/23/2016 285966  Shelley Clifton Project Estimate has been completed MCP False True False False Brazen 6/27/2016 3 6/27/2016  7/5/2016 7 27 9 19
6/27/2016 286106 Muhammad Faisal - Project Estimate has been completed MCP False True False True Albaari Brazen 6/28/2016 2 6/29/2016 7/11/2016 10 7/11/2016 11  7/25/2016 7/25/2016 11 25 21 5
Omnibus
6/30/2016 286271 Jacqueline Baldyga PM assigned to investigate project MCP True False False False SiKora 7/13/2016 22 10 13
needs
6/30/2016 286272 Claudia Bessolo PM assigned to investigate project MCP True False False False Crist 7/6/2016 22 5 18
needs
7/1/2016 286300 Monique Hamilton PM assigned to investigate project MCP True False False False Crist 7/6/2016 21 4 18
needs
7/6/2016 286420 Derrielle Goodwin PM assigned to investigate project MCP True False False False Moore 7/8/2016 18 3 16
needs
7/7/2016 286460 Dawn Yargeau Validating account expenditure MCP True False False False 7/8/2016 17 2 16
authorization
7/7/2016 286496  Elizabeth V. Faue Project Estimate has been completed MCP False True False True Padillade Brazen 7/14/2016 6 7/25/2016 7/26/2016 9 7/26/2016 14  7/28/2016 7/28/2016 3 17 16 2
Hernandez
7/8/2016 286563  Daisy Wright Validating account expenditure MCP True False False False Crist 7/12/2016 16 3 14
authorization
7/14/2016 286733  Jacqueline Baldyga Project request in queue for PM MCP True False False False 7/14/2016 12 1 12
assignment
7/18/2016 286873 Shobana Mohanan Project Estimate has been completed MCP False True False True Padillade Brazen 7/25/2016 6 7/25/2016 7/27/2016 3 7/27/2016 8 7/29/2016 7/29/2016 3 10 10 1
Hernandez
7/20/2016 287028 LilLiang Validating account expenditure MCP True False False False 7/25/2016 8 4 5
authorization
7/21/2016 287078  Lisa Shrader PM assigned to investigate project MCP True False False False SiKora 7/21/2016 7 1 7
needs
7/25/2016 287166 Dawn Waltz Project request in queue for PM MCP True False False False 7/25/2016 5 1 5
assignment
7/25/2016 287170 Kimberly Rize Project request in queue for PM MCP True False False False 7/25/2016 5 1 5
assignment
7/27/2016 287315 Sandra Schemske Validating account expenditure MCP True False False False Azar 7/29/2016 3 3 1
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Req Date Request #

Requestor Status Type Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto In Est Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/27/2016 287338 Chuanzhu Fan Validating account expenditure MCP True False False False 7/27/2016 3 1 3
authorization
Average: 3.364 15.8 3.4 52 21 11.76 11
JDI Total: 13 Planning Only 1-10 days: 6 Estimating 1-10 workdays to customer: 10
Estimate Total: 1 11-20 days: 3 11-20 workdays to customer: 2 Estimate only Minor Projects 10 days or less: 1of 1
. 21-30days: 1 . Estimate with Planning Minor Projects 30 days or less: 8 of 9
Planning Total: 11 y 21-30 workdays to customer: 0 . g ) ; \ | f
- . Estimate with Planning Major Projects 60 days or less: 2 of 2
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 0 . g J- J- y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of 0
91+days: O . . )
Total: 25 91+ workdays to customer: 0 Percent of total: 91.7%
Total: 11 Total: 12
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