
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 2/1/2013 2/28/2013through
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to PFA Active

Plant Fund Closed
Pecic001 Old Main                 $3,549.705/10/2012 2/5/2013 271 $34,500.00$30,950.302/15/2013 False771726 FalseOld Main Carpet/Paint CLAS Dean 10 281216406‐ False

Kuffner001 Old Main                 $1,200.002/5/2013 $25,000.00$23,800.002/5/2013 False771730 FalseOld Main Roof Copula Repair 0219065‐ False

Camilleri007 Chemistry                $3,324.652/17/2012 2/15/2013 364 $100,000.00$96,675.351/30/2013 False771671 FalseChemistry Building Lab 20 Improvements -16 348205156‐ False

Cycholl008 Science & Eng Library    $50,232.233/22/2012 2/12/2013 327 $190,000.00$139,767.772/28/2013 False771618 FalseScience & Engineering Library-Fire Alarm Replacement 16 343186091‐ False

Camilleri022 Prentis                  $5,492.448/17/2012 2/14/2013 181 $65,714.00$60,221.562/13/2013 False771568 FalsePrentis Lighting Retrofits -1 180187131‐ False

Milstein034 Student Center           $40,336.022/22/2013 $50,000.00$9,663.983/4/2013 True771579 FalseStudent Center Building - Toilet Room Accessible Entrance Renovation 10184283‐ False

Kuffner039 Community Arts           $0.002/5/2013 $40,000.00$40,000.002/5/2013 False771731 FalseCommunity Arts Auditorium Roof Restoration 0219046‐ False

Pecic039 Community Arts           $33,793.189/12/2008 2/19/2013 1621 $1,235,000.00$1,201,206.822/28/2013 False771314 FalseCommunity Arts Auditorium 9 1630135951‐ False

Kuffner042 Alumni House             $12,152.652/5/2013 $30,000.00$17,847.354/12/2012 False771497 FalseAlumni Apartment Conversion of  Atrium Space -299‐ False

Kuffner043 McGregor                 $2,533.002/5/2013 $25,000.00$22,467.002/5/2013 False771652 FalseMcGregor - Cabs Interior W-Flooring & Protection Pad 0‐ False

Alhyari045 PS #5                    $14,649.058/29/2012 1/30/2013 154 $437,000.00$422,350.952/5/2013 True771708 TrueParking Structure 5 2012 Parking Deferred Maintenance Projects 6 160212733‐ False

McVea048 Cohn                     $0.008/31/2012 2/5/2013 158 $22,000.00$22,000.002/5/2013 False771761 FalseCohn Building East Entrance Concrete Repair 0 158220563‐ False

Prabakaran048 Cohn                     $24,679.516/8/2012 12/15/2012 190 $125,000.00$100,320.492/12/2013 False771689 FalseCohn Building - Skills Labs - Rooms 217, 219, and Multi-Disciplinary lab Room 
028

59 249210506‐ False

McVea051 PS #1                    $3,127.925/25/2012 2/5/2013 256 $160,553.00$157,425.082/5/2013 True771639 FalseParking Structure 1 2011 Deferred Maintenance and Improvement Project 0 256194140‐ False

Paquette060 University Services      $210.802/4/2013 $62,000.00$61,789.202/5/2013 False771321 FalseUniversity Ser. Bldg. - FP&M IT Area Improvements 1159120‐ False

Paquette060 University Services      $8,634.112/5/2013 $350,000.00$341,365.892/5/2013 False771179 FalseUniversity Service Bldg HVAC 0‐ False

Prabakaran066 5435 Woodward            $0.008/24/2012 2/21/2013 181 $225,000.00$225,000.002/21/2013 False771605 True5435 Woodward Roof Replacement 0 181188294‐ False

Pecic080 Matthaei                 ($897.64)2/19/2013 $26,200.00$27,097.642/28/2013 False771584 FalseAthletics- Baseball Wall Refurbishing 9‐ False

Pecic082 Welcome Center           $1,456.5012/19/2011 2/19/2013 428 $190,000.00$188,543.502/28/2013 False771651 FalseWelcome Center- Cashier Relocation Project 9 437197648‐ False

Dorset090 Engineering              $30,000.002/21/2013 $30,000.00$0.002/21/2013 False771361 FalseEngineering Technology Teaching Lab 0158129‐ False

Camilleri096 UGL                      $26,199.306/5/2012 2/14/2013 254 $85,000.00$58,800.702/28/2013 False771686 FalseUGL Interior Finishes and Furniture Upgrades
UGL Interior Finishes and Furniture Upgrades

14 268210647‐ False

Pecic096 UGL                      ($1,058.80)2/19/2013 $32,100.00$33,158.802/28/2013 False771500 FalseUndergraduate Library Basement-Restroom Renovation
y Basement-Restroom Renovation

9‐ False

Pecic150 General Lectures         $10,154.151/6/2012 2/19/2013 410 $282,000.00$271,845.852/28/2013 False771666 FalseGeneral Lectures Auditorium Seating Replacement 9 419205476‐ False

Kuffner155 Manoogian                $16,300.002/5/2013 $55,000.00$38,700.002/5/2013 False771732 FalseManoogian Hall Sheet Metal Covering at 30' Elevation Roofs 0219044‐ False

Ahern189 Hilberry Theatre         $14,451.4012/16/2011 2/1/2013 413 $50,000.00$35,548.602/5/2013 False771685 FalseHilberry Theater Basement Waterproofing and Footing Drain 4 417212086‐ False

Bolt195 Custodial / Grounds      $2,583.102/25/2013 $90,000.00$87,416.902/28/2013 False771755 FalseCampus/Grounds Vehicle Purchases Project 3‐ False

Pecic525 Oakland Center           $1,982.7910/3/2011 2/11/2013 497 $253,000.00$251,017.212/28/2013 False771331 FalseOakland Center:  Executive Education Renovation Feasibility Study 17 514168320‐ False

Paquette527 1011 E Ferry             $0.005/2/2008 $1,879,320.00$1,879,320.002/6/2013 False770650 FalseHazmat Limited Storage Facility - 2002 1741‐ False

Alhyari613 PS #4                    $4,708.007/9/2012 2/1/2013 207 $90,000.00$85,292.002/5/2013 True771707 TrueParking Structure 4 2012 Parking Deferred Maintenance Projects 4 211212731‐ False

Sahota999 Campus                   $2,319.002/15/2009 2/1/2013 1447 $50,000.00$47,681.002/1/2013 False771328 FalsePARKING LOT 31:  INSTALLATION OF PAY MACHINES 0 1447153277‐ False

Kuffner999 Campus                   $3,047.582/5/2013 $50,000.00$46,952.422/5/2013 False771256 FalseCampus Elevator Phone Elevator Replacements 0‐ False

Fodor999 Campus                   $16,435.002/5/2013 $29,500.00$13,065.002/12/2013 False771373 FalseHousing Energy Conservation Assessment Phase A 7‐ False

Sears999 Campus                   $54,555.13$100,000.00$45,444.872/1/2013 False771400 FalseLighting Retrofits/Replacements‐ False

Bolt999 Campus                   $13,308.512/21/2013 $100,000.00$86,691.492/28/2013 False771515 FalsePavement Repairs FY10 7‐ False
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Prabakaran034 Student Center           ($4,884.79)8/13/2012 2/20/2013 191 $38,000.00$42,884.79 False771733 FalseStudent Center Building Basement Plenum Project219052‐ True

Milstein079 Wayne State Stadium      $2,466.968/28/2012 2/27/2013 183 $125,000.00$122,533.04 False771477 FalseWayne State Stadium-Guardrail Replacement
Wayne State Stadium-Guardrail Replacement

171599‐ True

Prabakaran155 Manoogian                $1,971.154/29/2008 2/13/2013 1751 $110,330.00$108,358.85 False771295 FalseRENOVATION OF 581 MANOOGIAN143536‐ True

Prabakaran167 Engineering Tech         $203,887.562/19/2013 $210,000.00$6,112.443/5/2013 False771479 FalseEngineering Technology Building Roof Replacement 14169536‐ False

McVea189 Hilberry Theatre         $4,225.0610/5/2012 2/27/2013 145 $40,000.00$35,774.943/4/2013 False771549 TrueHilberry Theatre - Lobby Carpet Repairs 5 150178552‐ True

Pecic525 Oakland Center           $2,449.748/15/2012 2/19/2013 188 $80,000.00$77,550.26 False771542 FalseOakland Center - Main Office Renovation181003‐ True

Kuffner999 Campus                   ($64,226.52)2/7/2013 $25,000.00$89,226.52 False771614 FalseGlass Breakage-FY2011‐ True

Project Complete
Jacobs016 State Hall               $1,747.002/15/2013 $25,000.00$23,253.00 False771759 TrueState Hall Room 316 Renovation for Psychology218498‐ True

Pecic071 5057 Woodward            $541.182/19/2013 $29,500.00$28,958.822/28/2013 False771581 False5057 Woodward Remodel Rooms 13119.1 & 13200 9‐ False

Substantially Complete
Moore036 Reuther Library          $2,343.002/15/2013 $35,000.00$32,657.00 False771788 FalseReuther Blinds223384‐ True

Moore603 Applebaum Pharmacy       $10,810.002/25/2013 $25,000.00$14,190.00 False771786 TruePharmacy Surgical Light Installation225189‐ True

Davis603 Applebaum Pharmacy       $16,056.862/27/2013 $65,098.80$49,041.94 False771770 TrueApplebaum Bldg OT/PT Renovation217776‐ True

Davis611 Lande                    $9,119.112/21/2013 $56,176.00$47,056.89 False771777 TrueLande Building DLAR Drop Ceiling for 4th Floor221166‐ True

Under Construction
Milstein003 Physics                  $100,734.092/22/2013 $375,000.00$274,265.91 False771184 TruePhysics Building - Elevator Renovations122319‐ True

Carter034 Student Center           ($8,187.50)2/1/2013 $293,500.00$301,687.50 True771688 TrueStudent Center Building - 8-Stop Freight Elevator Modernization195889‐ True

"Plant Fund Closed" projects from 2/1/2013

Less than or equal to 30 days: 29

Average age: 6.7

through 322/28/2013

Less than or equal to 90 days: 0

Average age: 473.7

"Over all process" from 2/1/2013

Less than or equal to 120 days: 0

Average age: 523.1

through 322/28/2013"Petition to Close" projects from 2/1/2013 through 382/28/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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