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Req Date Request # Requestor Status Just 
Do It

Est 
Req

Lump 
Sum

Plan 
Req

Planner Estimator PM In Plan 
Queue

Req to 
Plan Que

Being 
Planned

Plan 
Complete

Plan Que to 
Plan Comp

In Est 
Queue

Req to 
Est Que

Being 
Estimated

Est to 
Customer

Est Que 
to Cust

Age Time to 
Customer

Waiting 
for Cust

2/3/2012 215584 J Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 271

6/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 139

9/13/2012 224880 D Cochrane/R Sokol Estimate development is in progress False True False True Maier Miller-Swift 9/13/2012 0 9/14/2012 9/19/2012 6 9/19/2012 6 10/16/2012 48

10/15/2012 226473 Bob Ostrowski Project request is in queue for an Estimate False True False True Rooks 10/16/2012 1 10/16/2012 10/24/2012 8 10/24/2012 9 16

10/15/2012 226493 Christy Nolan Project request is in queue for an Estimate False True False True Rooks 10/16/2012 1 10/16/2012 10/23/2012 7 10/23/2012 8 16

10/16/2012 226545 Terrie Pickering Project request is in queue for Planning False True False True Rooks 10/31/2012 15 15

10/17/2012 226599 Kelly Gottesman Project request is in queue for an Estimate False True False True Maier 10/17/2012 0 10/18/2012 10/25/2012 8 10/25/2012 8 14

10/17/2012 226603 Rose Foster Project request is in active Planning False True False True Maier 10/17/2012 0 10/30/2012 14

10/17/2012 226618 Dixon Kirkland Project request is in queue for Planning False True False True Azar Miller-Swift 10/26/2012 9 10/17/2012 0 14

10/19/2012 226699 Fred Florkowski Project request is in active Planning False True False True Azar 10/19/2012 0 12

10/22/2012 226789 Cathy Lyles Project request is in active Planning False True False True Maier 10/23/2012 1 10/25/2012 9

10/23/2012 226900 Renee Cooper Project request is in active Planning False True False True Maier 10/24/2012 1 10/25/2012 8

10/29/2012 227090 Deb Ashcraft Project request is in queue for Planning False True False True Maier 10/31/2012 2 2

10/29/2012 227091 Deb Ashcraft Project request is in queue for Planning False True False True Maier 10/31/2012 2 2

10/30/2012 227192 Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 1 10/31/2012 1

10/30/2012 227194 Erinn Rooks Project request is in queue for an Estimate False True False True Rooks Miller-Swift 10/31/2012 1 10/31/2012 10/31/2012 0 10/31/2012 1 1

Planning Backlog: 16
Estimates that took 1-10 workdays to customer: 6

11-20 workdays to customer: 7

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 2
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