
Execution of Change Orders from: 3/1/2014

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

195280 CHATSWORTH FIRE ALARM PANELDavis136 -771675

$1,600,000.00Fire Alarm PanelCC

2 P0657527COR #: 42

Omission$300.00 2/13/2014 423/27/20142

218398 Dumpster EnclosuresJacobs999 -771717

$37,560.14University Dumpster EnclosuresRJ

1 P0647584COR #: 148

Code Issue$30,552.82 10/22/2013 1483/19/20141

$34,984.54University Dumpster EnclosuresRJ

1 P0647584COR #: 116

Owners Scope Change($1,895.41) 11/21/2013 1163/17/20141

221123 DLAR Drop Ceiling 4th Floor Animal RoomsAlhyari612 -771775

$49,600.00DLAR Drop Ceiling Animal RoomsOA

2 P0658122COR #: 22

Omission$927.00 2/10/2014 223/4/20142

Owners Scope Change($245.00) 2/10/2014 223/4/20143

227885 Jacobs066 -771841

$19,250.00Masonry Façade RepairAF

1 P0633030COR #: 28

Field Condition$5,361.00 2/24/2014 283/24/20141

227997 Davis090 -771843

$2,800.00Teaching Labs - Engg/Manuf. Engg Renov. LabsJD

1 P0654738COR #: 45

Field Condition$1,800.00 2/10/2014 453/27/20141

$128,300.00Teaching Labs UpgradesJD

1 P0660049COR #: 44

Omission$1,906.80 2/4/2014 443/20/20141
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Omission$1,106.70 2/10/2014 383/20/20142

Field Condition$3,352.00 2/14/2014 343/20/20143

233820 Alhyari992 -771850

$159,404.00Cooling Towers Upgrade & ReplacementOA

1 P0635210COR #: 14

Owners Scope Change$5,675.00 3/10/2014 143/24/20141

238938 Jacobs067 -771888

$129,143.51ROTC Relocation to 5425 WoodwardRJ

1 P0658030COR #: 69

Owners Scope Change$15,716.92 1/14/2014 693/24/20141

Average Days: 58

Total Change Orders: 9
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