Design & Construction Services Estimate Backlog as of 7/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/8/2013 236987 Aaron Project request is in queue for an Estimate False True False False Miller-Swift 7/29/2013 16 18
Pobursky/Marilyn
Moore
7/22/2013 237583  Beth Myers Project request is in queue for an Estimate False True False False Miller-Swift 7/29/2013 6 8
Total: 2 1-10 workdays: 1
DI Total: O 11-20 workdays: 1
Estimate Total: 2 21-30 workdays to: 0
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0
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