Design & Construction Services Estimate Backlog as of 10/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
10/23/2013 242088 David Wissbrun Estimate development is in progress False True False False Miller-Swift 10/28/2013 4 10/31/2013 7
Total: 1 1-10 workdays: 1
DI Total: 0 11-20 workdays: 0
Estimate Total: 1 21-30 workdays to: 0
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0
No Catagory: 0 91+ workdays: 0
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