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10/30/2012 227192 Clinton Guethlein Project Estimate has been completed False True False True Rooks Miller‐Swift 10/31/2012 1 10/31/2012 2/14/2013 106 2/14/2013 107 4/9/2013 4/17/2013 62 182 169 13

12/19/2012 229160 Mary Wood Project Estimate has been completed False True False True Brazen Miller‐Swift 12/21/2012 2 2/13/2013 3/1/2013 4/17/2013 132 119 13

1/14/2013 229883 James M. Kopacz Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 1/14/2013 0 1/17/2013 2/12/2013 29 2/15/2013 32 4/9/2013 4/25/2013 69 106 101 5

2/21/2013 231581 Claudia Padilla de 
Hernández

Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 2/25/2013 4 2/25/2013 3/28/2013 31 3/28/2013 35 3/28/2013 4/2/2013 5 68 40 28

3/8/2013 232188 Dawn Cochrane Project Estimate has been completed False True False True Flintoff Miller‐Swift 3/12/2013 4 3/13/2013 3/29/2013 17 3/29/2013 21 4/10/2013 4/12/2013 14 53 35 18

4/5/2013 233125 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Miller‐Swift 4/5/2013 0 4/5/2013 4/17/2013 12 4/17/2013 12 4/17/2013 4/23/2013 6 25 18 7

4/5/2013 233126 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Brazen/ Pecic 4/5/2013 0 4/5/2013 4/22/2013 17 4/22/2013 17 4/23/2013 4/25/2013 3 25 20 5

Total: 7
JDI Total: 0

Estimate Total: 0

Planning Total: 7
Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 7

Estimates that took 30 days or less to customer: 2

Percent of total: 28.6%

Planning estimates that took 1‐10 days to customer: 0

11‐20 days to customer: 2

21‐30 days to customer: 0

31‐60 days to customer: 2

61‐90 days to customer: 0

 91+ days to customer: 3

Average days to customer: 72
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