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12/6/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller‐Swift 12/18/2012 9 61

2/14/2013 231284 Janine Dunlop Project request is in queue for an Estimate False True False False Miller‐Swift 2/15/2013 2 11

2/19/2013 231461 Deb Ashcraft Project request is in queue for an Estimate False True False False Brazen Miller‐Swift 2/20/2013 2 8

2/21/2013 231582 Katie Linehan Project request is in queue for an Estimate False True False False Miller‐
Swift/Crist

2/25/2013 3 6

Total: 4
JDI Total: 0

Estimate Total: 4

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

1‐10 workdays: 2

11‐20 workdays: 1

21‐30 workdays to: 0

31‐60 workdays: 0

61‐90 workdays: 1

 91+ workdays: 0
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