
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 7/1/15 to 7/31/15
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07/01/2015 269095 Brian Thompson PM assigned to investigate project needs True False False False SiKora 7/2/2015 23 2 22

07/02/2015 269146 Robert Gagnier/Krista 
Mitchell

PM assigned to investigate project needs True False False False Gibbons 7/7/2015 22 4 19

07/02/2015 269147 Karen Wilson PM assigned to investigate project needs False True False True Albaari Brazen Moore 7/7/2015 4 7/8/2015 7/16/2015 8 7/16/2015 11 7/20/2015 7/20/2015 3 22 13 102 1

07/02/2015 269148 Karen Wilson PM assigned to investigate project needs True False False False SiKora 7/7/2015 22 4 19

07/08/2015 269319 Jon Barth Plant Fund Requested False False False False rooks Brazen 7/9/2015 2 7/9/2015 7/13/2015 3 7/13/2015 4 183

07/09/2015 269374 Connie Richardson PM assigned to investigate project needs True False False False SiKora 7/14/2015 17 4 14

07/09/2015 269375 Ferna Childs Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/13/2015 3 7/15/2015 7/27/2015 11 7/27/2015 13 7/29/2015 7/29/2015 3 17 15 35 1

07/09/2015 269371 Shelley Clifton PM assigned to investigate project needs True False False False SiKora 7/17/2015 17 7 11

07/10/2015 269413 Sonya Scott Validating account expenditure authorization True False False False 7/13/2015 16 2 15

07/10/2015 269407 Sonya Scott PM assigned to investigate project needs True False False False Hoekstra 7/13/2015 16 2 15

07/13/2015 269480 Sonya Scott PM assigned to investigate project needs True False False False Crist 7/14/2015 15 2 14

07/13/2015 269491 Jon Barth Plant Fund Requested False True False False Brazen 7/13/2015 1 7/21/2015 15

07/14/2015 269533 Tamara Taylor Project request is in active Planning False True False True Albaari Brazen 7/14/2015 1 7/16/2015 14

07/14/2015 269551 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 7/14/2015 1 7/17/2015 7/20/2015 5 7/20/2015 5 7/20/2015 7/20/2015 1 14 5 102 1

07/14/2015 269555 Rose Foster PM assigned to investigate project needs True False False False Crist 7/14/2015 14 1 14

07/15/2015 269602 Phyllis Seals Project Estimate has been completed False True False True Rooks Brazen 7/17/2015 3 7/17/2015 7/21/2015 3 7/24/2015 8 7/24/2015 132

07/15/2015 269592 Yvonne J. Maxwell Cancelled False False False False 13

07/16/2015 269658 Donna Carroll PM assigned to investigate project needs True False False False SiKora 7/17/2015 12 2 11

07/22/2015 269840 Donna Carroll Cancelled False False False False 8

07/22/2015 269870 Daisy Wright Validating account expenditure authorization True False False False 7/24/2015 8 3 6

07/22/2015 269839 Donna Carroll Cancelled False False False False 8

07/23/2015 269904 Nicole Winkler Project request is in active Planning False True False True Rooks Brazen 7/24/2015 2 7/27/2015 7

07/23/2015 269913 Sonya Scott Project request is in active Planning False True False True Albaari Brazen 7/24/2015 2 7/24/2015 7

07/23/2015 269924 S.Pecic Plant Fund Requested False False False False 7

07/24/2015 269960 Andrew Murrell Project Estimate has been completed False True False False Brazen Crist 7/27/2015 2 7/28/2015 7/29/2015 3 6 4 31

07/24/2015 269964 Mark Temnyk PM assigned to investigate project needs True False False False SiKora 7/27/2015 6 2 5

07/27/2015 270083 David Kuffner Submitted for project number only False False False False 5
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07/27/2015 270073 David Barnett Project request is in queue for an Estimate False True False True Rooks Brazen 7/28/2015 2 7/28/2015 7/31/2015 4 7/31/2015 5 54 1

07/28/2015 270149 Jason Clark Validating account expenditure authorization True False False False Edwards 7/31/2015 4 4 1

07/28/2015 270160 Lynnetta Smith Project request is in active Planning False True False True Albaari Brazen 7/31/2015 4 7/31/2015 4

07/29/2015 270237 Daisy Wright Project request is in active Planning False True False True Albaari Brazen 7/30/2015 2 7/30/2015 3

07/29/2015 270205 Dick Dunbar Validating account expenditure authorization True False False False 7/31/2015 3 3 1

07/30/2015 270309 Connie Richardson Project request is in queue for Planning False True False True Padilla de 
Hernandez

Brazen 7/31/2015 2 2

Total: 33

JDI Total: 14

Estimate Total: 2

Planning Total: 11

Lump Sum Total: 0

No Catagory: 6 Planner Hours: 18

Estimator Hours: 5

PM Hours:
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