Req Date Request # Requestor

Design & Construction Services Estimate Backlog as of 8/31/2013

Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/30/2013 237867 Mary Wood Estimate development is in progress False True False False Miller-Swift 8/8/2013 8 8/13/2013 24
8/14/2013 238579  Chris Gottschling Project request is in queue for an Estimate False True False False Miller-Swift Crist 8/15/2013 2 13
8/20/2013 238891 Lindsey Nico Project request is in queue for an Estimate False True False False Miller-Swift Crist 8/22/2013 3 9
Total: 3 1-10 workdays: 1
DI Total: 0 11-20 workdays: 1
Estimate Total: 3 21-30 workdays to: 1
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0
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