Req Date

Request #

Requestor

Design & Construction Services Completed Estimates from 2/1/2013 through 2/28/2013 asof 2/28/2013

Status

Just Est Lump Plan Planner Estimator PM InPlan Reqto Being Plan Plan Queto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
1/16/2013 230027 Bob Ostrowski Project Estimate has been completed False True False False Miller-Swift 1/18/2013 3 2/11/2013 2/12/2013 18 32 20 13
1/29/2013 230605 Beth Madigan Project request in queue for PM assignment False True False False Padillade Miller-Swift 1/31/2013 3 2/16/2013 2/16/2013 12 23 14 9
Hernandez
2/11/2013 231122  Alex Stephens PM assigned to investigate project needs False True False False Miller-Swift, 2/14/2013 4 2/18/2013 2/18/2013 3 14 6 9
Crist
2/14/2013 231282 Jaewon Jang PM assigned to investigate project needs False True False False Miller-Swift 2/15/2013 2 2/18/2013 2/18/2013 2 11 3 9
Total: 4 Estimates that took 1-10 workdays to customer: 2 Estimates to customer: 4
IDI Total: 0 11-20 workdays to customer: 2 Estimates that took 10 workdays or less to customer: 2
Estimate Total: 4 21-30 workdays to customer: 0 Percent of total: 50.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 11
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 0
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