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9/13/2012 224880 D Cochrane/R Sokol Project Estimate has been completed False True False True Maier Miller-Swift 9/13/2012 0 9/14/2012 9/19/2012 6 9/19/2012 6 10/16/2012 11/5/2012 47 78 53 25

10/15/2012 226473 Bob Ostrowski Project Estimate has been completed False True False True Rooks Miller-Swift 10/16/2012 1 10/16/2012 10/24/2012 8 10/24/2012 9 11/13/2012 11/13/2012 20 46 29 17

10/15/2012 226493 Christy Nolan Project Estimate has been completed False True False True Rooks Miller-Swift 10/16/2012 1 10/16/2012 10/23/2012 7 10/23/2012 8 11/12/2012 11/12/2012 20 46 28 18

10/17/2012 226599 Kelly Gottesman Project Estimate has been completed False True False True Maier Miller-Swift 10/17/2012 0 10/18/2012 10/25/2012 8 10/25/2012 8 11/15/2012 11/15/2012 21 44 29 15

10/17/2012 226603 Rose Foster Project Estimate has been completed False True False True Maier Miller-Swift 10/17/2012 0 10/30/2012 11/6/2012 20 11/6/2012 20 11/15/2012 11/15/2012 9 44 29 15

10/19/2012 226699 Fred Florkowski Project Estimate has been completed False True False True Azar Miller-Swift 10/19/2012 0 11/1/2012 13 11/1/2012 13 11/18/2012 11/18/2012 17 42 30 12

11/15/2012 227961 Andrea Phillips Project Estimate has been completed False True False True Rooks Miller-Swift 11/15/2012 0 11/15/2012 11/15/2012 0 11/15/2012 0 11/15/2012 11/15/2012 0 15 0 15

Total: 7

JDI Total: 0

Estimate Total: 0

Planning Total: 7

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 7

Estimates that took 30 days or less to customer: 6

Percent of total: 85.7%

Planning estimates that took 1-10 days to customer: 1

11-20 days to customer: 0

21-30 days to customer: 5

31-60 days to customer: 1

61-90 days to customer: 0

 91+ days to customer: 0

Average days to customer: 28
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