Req Date Request # Requestor

Design & Construction Services Estimate Backlog as of 6/30/2013

Status

Just

Est

Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/4/2013 235849  Nate McCaughtry Project request is in queue for an Estimate False True False False Miller-Swift Crist 6/12/2013 7 19
6/6/2013 235993  Christina Cowen Project request is in queue for an Estimate False True False False Miller-Swift Crist 6/12/2013 5 17
6/12/2013 236187 Nate McCaughtry Project request is in queue for an Estimate False True False False Miller-Swift 6/18/2013 5 13
Total: 3 1-10 workdays: 0
DI Total: 0 11-20 workdays: 3
Estimate Total: 3 21-30 workdays to: 0
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 0
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