Execution of Change Orders from: 05/01/2014

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771580 060 - 182998  Edwards University Service Building - Electrical Service Upgrade and Backup Generator
TE Electrical Service Upgrade and Backup Generator $523,655.00
COR#: 2 P0668174 -
1 $5,598.68 Owners Scope Change 4/10/2014 5/2/2014 22
771675 136 - 195280 Davis CHATSWORTH FIRE ALARM PANEL
ccC Fire Alarm Panel $1,600,000.00
COR#: 4 P0657527 -
5 $661.00 Field Condition 4/7/2014 5/19/2014 42
6 $7,780.50 Omission 4/22/2014 5/19/2014 27
JD Fire Alarm Panel $2,500.00
COR#: 1 P0661489 -
1 $1,300.00 Field Condition 4/2/2014 5/12/2014 40
771820 193 - 221108  AlSaidy
OA HVAC $169,200.00
COR#: 1 -
1 $2,000.00 Owners Scope Change 4/15/2014 5/19/2014 34
771841 066 - 227885  Jacobs
RJ Facade Stabilization $136,490.00
COR# 1 P0658018 &
1 $4,381.00 Hidden Condition 3/10/2014 5/28/2014 79
2 $7,339.00 Field Condition 4/3/2014 5/28/2014 55
771896 090 - 240909 AlSaidy
OA Chiller Replacement $164,772.00
COR#: 2 P0669460 -
6 $828.00 Owners Scope Change 4/23/2014 5/15/2014 22
771919 051 - 243090  Jacobs
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
RJ 2014 Deferred Maintenance & Improvements $48,000.00
COR# 1 P0660432 -

1 $71,700.00 Owners Scope Change 4/29/2014 5/28/2014 29

Total Change Orders: 7

Average Days: 38
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