
Execution of Change Orders from: 1/1/2014

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

121168 Biomedical Research BuildingSahota590 -771342

$384,217.00MBRB1RS

7 P0517938COR #: 283

Field Condition$4,000.00 4/19/2013 2831/27/20144

Field Condition$19,956.00 9/25/2013 1241/27/201413

Owners Scope Change$3,150.00 12/11/2013 471/27/201414

Owners Scope Change$7,140.00 12/11/2013 471/27/201415

216836 Renovation of Room 101 and 105Carter038 -771729

$94,600.00Renovation of Rooms 101 & 105LC

8 P0609007COR #: 50

Owners Scope Change$6,578.17 11/25/2013 501/14/20148

Owners Scope Change$6,668.00 11/25/2013 501/14/20149

221123 DLAR Drop Ceiling 4th Floor Animal RoomsAlhyari612 -771775

$49,600.00DLAR Drop Ceiling Animal RoomsOA

1 P0658122COR #: 21

Owners Scope Change$6,439.00 1/6/2014 211/27/20141

191885 Manoogian African American Room UpgradesKamalia155 -771784

$13,190.00Classroom 091 RenovationCA

2 P0615430COR #: 13

Owners Scope Change$1,847.80 1/14/2014 131/27/20142

195246 Davis556 -771813

$49,500.00Advanded Technology Education CenterJD

1 P0637801COR #: 90

Hidden Condition$2,000.00 10/31/2013 901/29/20141

Hidden Condition$1,500.00 11/12/2013 781/29/20142

231358 Milstein140 -771839
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$110,500.00Welcome CenterNM

3 P0642957COR #: 67

Owners Scope Change$225.00 11/21/2013 671/27/20147

Omission$309.61 11/21/2013 671/27/20148

Owners Scope Change($519.56) 11/21/2013 671/27/201410

Owners Scope Change$559.22 11/21/2013 671/27/201411

Owners Scope Change$2,105.76 11/22/2013 661/27/201412

230455 Moore096 -771840

$16,350.00Stairways Carpet ReplacementSM

1 P0636418COR #: 86

Field Condition$900.00 10/20/2013 861/14/20141

236172 Alhyari140 -771867

$121,306.67Building Caulk RepairsOA

1 P0644205COR #: 41

Owners Scope Change$951.07 12/4/2013 411/14/20141

Average Days: 81

Total Change Orders: 8
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