Execution of Change Orders from: 2/1/2014

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Sahota Biomedical Research Building
RS Multidisciplinary Biomedical Research Building Project (MBRB) $77,641,600.00
COR# 1 P0614101 -
1 $495,123.00 Field Condition 1/29/2014 2/20/2014 22
771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor $2,469,500.00
COR# 7 P0601794 147
24 $2,883.98 Field Condition 10/2/2013 2/26/2014 147
26 $4,809.00 Field Condition 2/6/2014 2/26/2014 20
771638 612 - 194665  Milstein Fire Alarm Replacement
CP Fire Alarm Replacement $449,640.00
COR#: 3 P0644705 -
10 $20,984.00 Owners Scope Change 1/14/2014 2/3/2014 20
COR# 4 P0644705 83
9 $9,466.00 Code Issue 11/12/2013 2/3/2014 83
COR#: 5 P0644705 -
10 $427.00 Owners Scope Change 1/29/2014 2/24/2014 26
CP Fire Alarm Replacement - Phase Il $384,780.00
COR#: 1 P0624996 -
1 $15,411.28 Owners Scope Change 1/23/2014 2/26/2014 34
771695 064 - 213921  Carter Beecher House Front Porch Restoration
LC Front Porch Restoration $235,932.86
COR#: 2 P0624360 -
2 $9,002.43 Owners Scope Change 2/10/2014 2/26/2014 16
771768 034 - 216815  Camilleri Student Center Building Renovation
cC Renovation $504,269.00
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
COR#: 1 P0635776 -
1 $28,400.00 Owners Scope Change 2/4/2014 2/20/2014 16
771802 090 - 221185  Carter Engineering West Entrance Exterior Masonry Restoration
LC West Entrance Masonry Restoration $182,796.00
COR #: P0644124 -
2 $7,197.93 Owners Scope Change 1/27/2014 2/26/2014 30
771807 005 -
LC Exterior Bldg. Renovation $72,341.37
COR# 2 P0625126 100
2 $2,761.50 Field Condition 11/18/2013 2/26/2014 100
3 $1,380.75 Field Condition 11/18/2013 2/26/2014 100
771844 053 - 229556 Davis
JD Roof Replacement $222,078.32
COR# 1 P0637390 56
2 $9,931.08 Owners Scope Change 12/9/2013 2/3/2014 56

Total Change Orders: 11

Average Days: 50
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